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REQUEST FOR PROPOSALS 

1.1 OVERVIEW 

The City of Hayward (hereafter referred to as CoH) is requesting proposals from 
qualified companies (Proposer) to procure, install and configure a complete 

Network Infrastructure system for their existing facilities specified herein. 

CoH has undertaken a systematic process to identify Network Infrastructure 
system manufacturers considered to be the industry leaders.  Factors such as 

product performance, years of industry experience, resource commitments and 
recommendations from similar vertical market peer groups, have been used as 

benchmarks in the pre-qualification process.   

In accordance with the instructions and specifications contained within this 
Request for Proposal (RFP), the selected Proposer will furnish equipment and 

systems administrator training for a lump sum purchase price, with 
lease/purchase options as outlined herein.  CoH is seeking a Network 

Infrastructure system that will provide the most cost effective, technologically 
advanced solution. 

The Network Infrastructure system must accommodate the current and future 

network data requirements of all CoH operations, employees, and systems.  
Additionally, the new Network Infrastructure system must provide CoH personnel 

and operations with an advanced data/voice system that is 99.999% reliable, is 
able to support their public service, health & safety missions, emergency 
services, and expedited disaster recovery situations.  

The intent of this RFP is to have an open and unbiased process that will facilitate 
the procurement of the aforementioned Network Infrastructure system.  If any 

Proposer feels the requirements contained herein are not fair, equitable, and 
open they should document their concerns and forward them to: 

 

Mark Guenther –Technology Services Director 
City of Hayward 

777 B Street 
Hayward, CA. 94541 

mark.guenther@hayward-ca.gov 

 
 

 

 

 

mailto:mark.guenther@hayward-ca.gov
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1.2 SCHEDULE 
OF EVENTS 

RFP Timeline 

Tuesday, February 10, 2015 Distribute RFP document to Proposers 

Monday, February 23, 2015 Mandatory Pre-Bidders Mtg. All Proposers 9 AM  

Tuesday, February 24, 2015 Optional Site(s) Walk All Proposers (Pre-
registration required) 

Friday, March 6, 2015 Written Questions Due CoH NLT 5 PM 

Friday, March 13, 2015 Responses Due to Proposers NLT 5 PM 

Friday, March 27, 2015 Proposals Due to CoH NLT 3 PM 

Friday, April 10, 2015 Proposal Notice of Intent to Award Announced 

Tuesday, May 12, 2015 CoH City Council Review Process  

TBD Contract Signed – TBD City Council Approval 

 

Project Schedule (Tentative) 

1st Project Meeting TBD 

Weekly Project Meetings Begin TBD 

Equipment Orders Sent TBD 

All Equipment Received TBD 

Cutover Starts TBD 

Cutover Completed – All CoH Sites TBD 

1st Day of Service – All CoH Sites TBD 

Post Cutover Help Desk Support  TBD 

CoH reserves the right to modify these timelines and schedules at any time for 
any reason. 

1.3 FORM AND CONTENT OF PROPOSALS 

Proposals must be submitted in accordance with the instructions contained in this 
RFP or they will be rejected. 

1.4 PROPOSAL SUBMISSION AND DUE DATE 

Submit five (5) copies of the proposals required in this RFP.  All proposals must 
be submitted and received at the following address by 3 p.m. Pacific Time 

on Friday, March 27, 2015.  If proposals are not received by 3 p.m., Pacific 

Daylight Time, they will be rejected.  THERE WILL BE NO EXCEPTIONS TO 

THIS REQUIREMENT.  Proposals must be addressed and delivered to:   

Office of the City Clerk 
City Hall – City of Hayward 

777 B Street – 4th Floor 
Hayward, CA. 94541 
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1.5 REQUIRED RFP RESPONSE FORMAT 

Proposers are cautioned that proposals that do not follow the form required by 

the CoH in this RFP will be subject to rejection without review.  However, 
proposals may include additional /supplemental material as attachments or in 

narrative format so long as they are provided in the back of the proposal as 
“Supplemental Information” in Section 9.  Additionally, CoH may choose to waive 
minor deviations in some or all of the proposals received, or any minor 

irregularities found in the proposals in general during the proposal review 
process. 

Proposals shall be organized as follows.  Proposals shall be in 3 ring binders 
without staples to facilitate photocopying by the CoH if necessary.  All sections 
shall be tabbed for easy reference.   Of the five copies required, one must be 

marked “Original Copy” and the forms requiring signatures, and CD of your 
document shall be contained therein.   

Index Numbered tabs that indicate the appropriate section. 

Cover Letter Letter shall introduce your firm; summarize experience. 

Section 1 
Detach Section 1 of the CoH’s RFP, respond to its sections in 

blue font ink completely, and insert this as your Section 1 

Section 2 
Detach Section 2 of the CoH’s RFP, respond to its sections in 
blue font ink completely, and insert this as your Section 2 

Section 3 
Detach Section 3 of the CoH’s RFP respond to its sections in 

blue font ink completely, and insert this as your Section 3 

Section 4 
Detach Section 4 of the CoH’s RFP, respond to its sections in 
blue font ink completely, and insert this as your Section 4 

Section 5 
Detach Section 5 of the CoH’s RFP, respond to its sections in 

blue font ink completely, and insert this as your Section 5 

Section 6 

Detach Section 7 of the CoH’s RFP, the CoH Network 
Infrastructure system Proposal Pricing Pages (System Design 
Equipment Configuration Price Schedules). Fill in black font ink 

and insert this as your Section 6.  

Section 7 N/A 

Section 8 

Attach insurance certificates: general liability/workers comp. 

(Later the CoH will require the successful Proposer(s) certificates 

to name the CoH as additional insured for the project. 

Section 9 Supplemental /Additional Information 

Section 10 

Pricing for Optional equipment, services, modules not required 
by the CoH. This pricing shall be in addition to base system. 

Examples of optional equipment & services are extra modules, 
software pricing, premium 1-hour response service level 

agreement annual costs, and managed care single point of 
contact maintenance annual costs.   

Section 11 
Attach comprehensive annual financial report if it is too thick to 

place in three ring binder in the financial section 
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Section 12 

Attach copy of your firm’s form contracts.  Include maintenance 

contracts for all levels of service provided if there is more than 
one maintenance option.  In addition, include copies of your 

firm’s warranty in this section.  

Section 13 
 

Attach signed CoH form (CoH’s Attachment I) Non 

Discriminatory and Affirmative Action Certification 

Section 14 

Attach signed CoH form (CoH’s Attachment K) Affirmation of 

Non Involvement in Development or Production of Nuclear 
Weapons  

Section 15 

Attach Compact Disk (CD) of your proposal document including 

pricing pages. This does not need to include sales brochures, 
performance bonds, insurance, etc. or other attachments.  (In 
Master Copy Only)  

 

The proposal package and accompanying documents must be addressed as 
outlined above in 1.4, and marked as follows:  

“REQUEST FOR PROPOSAL TO PROVIDE NETWORK INFRASTRUCTURE 
SYSTEM AND ANCILLARY EQUIPMENT FOR THE CITY OF HAYWARD, 

HAYWARD, CALIFORNIA”. 

1.6 INSTRUCTIONS TO PROPOSERS 

1.6(1) Responses must be filled out in their entirety and must be typed.  NO 

CHANGES TO THE CoH’s RFP DOCUMENT WILL BE ALLOWED. 

1.6(2) Proposers must use the structure of this document to answer all 
questions directly.  When responding to questions, Proposers must place 

their responses in the area provided, or directly under the 
section/paragraph that contains the informational statement, question or 

requirement to which they are responding to.  Proposer’s responses to 
Sections 1 through 5 must be in blue font ink.   

1.6(3) There are six sections in this RFP document.  Proposers will be 

required to provide responses to statements or questions in each of the 
six sections.  Acceptable responses will be “Acknowledged” for 

informational statements of fact that require an affirmation, “Comply”, “Do 
Not Comply”, or “Not Applicable”, for items shown as a requirement, or 
where a direct question is being asked.  All responses must be submitted 

in three ring binders.  Proposers must include a copy of their completed 
responses on a CD.  The organization and clarity of each Proposer’s 

response is a crucial part of the evaluation process.  All responses must 
state and correspond to the number of the requirement or question.  All 
features or capabilities that cannot be provided by the proposed system 

must be responded to with the answer "not available," "not applicable" or 
other appropriate statement.  The Proposal Document requires that the 
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Proposer provide detailed specifications in their responses to Section 4.  
An officer of the proposing entity or other person authorized to bind the 

Proposer in this matter must sign the document(s). 

1.6(4) Failure to answer any questions, or provide information required in the 

Proposal Documents will impact the Proposer’s scoring and may subject 
the entire proposal to rejection. Any variation to the feature or capability 
must be noted and explained in the proposal.  Cross references to 

standard or duplicated documents as answers are not acceptable. 

1.6(5) The hardware and software proposed for this project must be the most 

recent equipment models, and most recent and stable software release.  
All equipment must be new and procured through a manufacturer-
authorized distributor, or direct from the manufacturer. 

1.6(6) Pricing of the proposed systems and networks must include all labor, 
materials, software, software programming, features and equipment, fees, 

licenses, taxes, delivery and freight, if applicable, for a complete turn-key 
installation.  Pricing must be FOB destination (CoH) freight pre-paid.  
Provide this information on the System Design Equipment Configuration 

Price List in Section 7.  Proposers must provide pricing for each CoH site, 
and roll individual site costs up to the total overall purchase price 

summary. 

1.6(7) All adjunct equipment and features must be proposed with separate 
pricing from the basic core system prices.  Examples of adjunct equipment 

and features are ancellitory devices, filtering hardware, special wireless 
devices, etc.  Such equipment may or may not be included in the final 

purchase agreement. 

1.6(8) Optional equipment and services shall be included in Proposers 
response in Section 10.  Examples of optional equipment and services are 

premium 1-hour response service level agreement (SLA) maintenance 
annual costs and single point of contact managed care annual 

maintenance costs.  

1.6(9) The Proposer is required to point out those items of equipment, 
features or contractual conditions that cannot be met.  These must be 

indicated on the proposal response.  Explanations may be included on a 
separate attachment, if necessary, in Section 4.17. 

1.6(10) Normal working hours are from 8:00 am to 5:00 pm Monday through 
Friday.  CoH is anticipating the bulk of the system installation cutover will 
occur beginning Friday, TBD at 5 P.M., and concluding sometime prior to 

Sunday, TBD by MIDNIGHT.  CoH anticipates that cutover activities will 
be accomplished in a phased approach beginning with the Police 

Department network site.  This also means that most work will be required 
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outside of normal working hours to minimize disruptions to the normal 
business operations of the CoH.  This applies to all on-site installation, 

testing, and activation activities.  Systems administrator training will be 
held during normal business hours. 

1.6(11) If alternatives to specified equipment, features or terms and 
conditions are available, which in the Proposer's opinion may accomplish 
the same purpose, details of the alternatives may be included on a 

separate attachment(s) in Section 10 of your proposal response.  
Proposer is required, however, to provide information and pricing for any 

items designated as required, or “must”. 

1.6(12) In addition, if the Proposer has equipment or features that were not 
specified but which Proposer feels may be beneficial to CoH, a separate 

description with pricing may be included as an option in Section 10.  This, 
however, does not relieve the Proposer from responding to the 

specifications as closely as possible with the equipment available. 

1.6(13) Each Proposer shall have the opportunity to examine the locations of 
the proposed work and all conditions affecting said work. 

1.7 INQUIRIES 

Questions relating to this RFP must be e-mailed to Mark Guenther at 

mark.guenther@hayward-ca.gov.  RFP questions must be submitted in writing 
via e-mail NLT 5 p.m. on Friday, March 6, 2015.  Proposers are advised that RFP 
questions will be responded to only when sent via e-mail.  Questions relating to 

the RFP will not be considered valid if posed via phone calls to CoH.  Written 
copies of all questions and CoH’s responses will be provided to all Proposers via 

e-mail by 5 p.m., on Friday, March 13, 2015.    Answers to written submitted 
questions, however, shall not constitute a change or addition to the RFP unless 
included in a written addendum issued by CoH. 

1.8 OBLIGATIONS 

The receipt of proposals by CoH does not obligate CoH in any way. CoH 

reserves the right to reject any or all proposals received, or to negotiate 
separately with any source in any manner necessary to best serve CoH’s 
interest. 

1.9 PROPOSAL WARRANTY 

Each Proposer, by submitting a proposal, warrants that it is qualified to perform 

the work, furnish the labor, supplies, material and equipment called for in the 
specifications; that it has checked the proposal for errors and omissions; that 

the prices in the proposal are correct and as intended by the Proposer; and that 

the prices are a complete and correct statement of prices for performing the work 

mailto:mark.guenther@hayward-ca.gov
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or furnishing the labor, materials, supplies, and equipment by the Contract 
Documents. 

1.10 BINDING PROPOSALS 

Proposals shall be binding in all respects for a period of 180 calendar days from 

the proposal due date. 

1.11 COSTS OF PROPOSAL PREPARATION 

In submitting a proposal, Proposer understands that CoH will determine which 

proposal, if any, is accepted. Proposer waives any right to claim damages or 
costs of any nature by or as a result of its submission of a proposal, regardless of 

whether the proposal was selected by CoH or not.  The costs of preparing and 
submitting a proposal are not directly recoverable from CoH. 

1.12 INSURANCE REQUIREMENTS 

The Proposer must provide CoH with evidence of compliance with CoH’s 
insurance requirements as indicated in Section 1.14 of CoH’s General 

Provisions.  Proposers must provide certificates of insurance in Section 8 of their 
responses. 

1.13 NUCLEAR FREE HAYWARD 

Proposer agrees to comply with the requirement imposed by CoH by City 
Ordinance No. 87-024, S.S. establishing a “Nuclear Free Hayward.”  The form 

titled “Affirmation of Noninvolvement in Development or Production of Nuclear 
Weapons” shall be executed by the Proposer and submitted with the proposal.  
Failure to execute and submit this form may be considered as grounds for 

rejection of the proposal.  

1.14 NON DISCRIMINATORY EMPLOYMENT PRACTICES 

The successful Proposer shall, in the performance of the Agreement, be required 
to comply with all applicable Federal, State and CoH non – discrimination laws 
and regulations.  Each Proposer shall submit the CoH’s Non Discriminatory 

Employment Practices and Affirmative Action Certification Statement. 

1.15 PROPOSER CONTRACT FORMS 

Each Proposer submitting a response shall submit sample copies of standard 
agreements/contracts for the services and equipment to be provided, including 
maintenance service contracts.  Should there be several levels of   

service/maintenance contracts, submit contracts for all levels of service.  The 
CoH also will require copies of your firm’s equipment and software warranty.  

These shall be submitted in Section 13 of your responses. 
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1.16 QUALIFICATION CRITERIA 

Proposers must provide all information requested in this section for itself and for 

each team member, subcontractor, or affiliate that the Proposer intends to utilize 
in providing the products and services in this RFP.  Responses must be as 

comprehensive as possible.  This information is critical to the evaluation CoH will 
make of each proposal submitted because the network infrastructure and 
services in this RFP are critical to CoH fulfilling its public health and safety 

obligations.  These obligations mandate that the successful Proposer 
demonstrates past performance, customer satisfaction, and marketplace stability 

of itself and that of each team member, subcontractor, or affiliate, and that all are 
fully qualified and capable of providing and supporting the equipment and 
services sought under this procurement.  This requirement is mandatory.  Failure 

to respond in the manner required may disqualify you. 

1.17 PROPOSAL EVALUATION AND AWARD OF CONTRACT 

CoH will award a contract or contracts based on a variety of factors, including but 
not limited to those indicated in the Proposal Evaluation and Award of Contract 
criteria.  The CoH will not award a contract based solely on price.  The award(s) 

will be in the best interest of the CoH and will be to a firm or firms whose overall 
proposal(s) is rated as being in the CoH’s best interest. 

Proposals will be evaluated and weighed based upon: 

Technology 
The degree to which the proposed design and technologies meet CoH 

needs.  

40% 

Proposer Capabilities 

Firm size and capability to perform the work 
Proposer’s ability to provide short and long term support 
The project management capabilities of the Proposer 

Financial stability of the Proposer 
Relevant experience and past performance 

References 
Proposer’s understanding of the project as demonstrated by their 
response to CoH’s RFP 

 

 
 
40% 

Business Considerations 
CoH ’s required investment 

CoH ’s ongoing operating and maintenance costs 
The financial attractiveness of the proposal 
Ability to provide performance bond 

Ability to meet CoH ’s terms and conditions 

 
20% 

All proposals received will become the property of the City of Hayward. 
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1.18 PROPRIETARY DOCUMENTS 

If Proposer considers any information contained in the proposal confidential 

information, those portions must be marked “Confidential Information”. An entire 
proposal may not be marked confidential. Proposer understands that responses 

to this RFP are a public record under the California Public Records Act and that 
only certain information meeting statutory requirements may be withheld from 
public disclosure pursuant to a public Records Act Request. 

1.19 PRE-BID CONFERENCE / SITE WALK 

A mandatory pre-bidders conference will be held on Monday, February 23, 2015, 

at 9 A.M., City Hall 777 B Street in Hayward in the Council Chambers.  All 
Proposers who want to submit a proposal for the project MUST attend this pre-
bidders conference.  PLEASE NOTE THAT THE ENTIRE PRE-BIDDERS 

CONFERENCE MAY BE VIDEO TAPED.  THE VIDEO TAPE WILL BE THE 
SOLE PROPERTY OF THE CoH.  An optional site(s) walk through of the various 

CoH facilities, associated MDF/IDF’s, and other associated locations will be 
scheduled as part of this pre-bidders conference.  The date for this optional 
site(s) walk through will be Tuesday, February 24, 2015, beginning at 9 A.M.  

CoH reserves the right to provide digital images of all data system arrangements 
at the outlying CoH facilities (MDF, IDF, MPOE/Demarc enclosures/jacks) in lieu 

of providing a physical inspection of said facilities by Proposers. 

1.20 OTHER CONTRACTORS 

CoH reserves the right to let multiple contracts associated with the services 

called for by this RFP and Proposer shall afford any such other Proposers 
reasonable opportunity for the installation and execution of their work, and must 

properly connect and coordinate its work as required.  

1.21 OTHER CONSIDERATIONS AND CONDITIONS 

1.21(1) By submitting a response to this RFP, you are agreeing to the Terms 

and Conditions, as set forth in Section 5. These Terms and Conditions are 
mandatory and will be incorporated into any resulting Contract. CoH may 

substitute any or all of the Terms and Conditions in Section 5 with part or 
all of the CoH’s General Purchasing Agreement verbiage.  If you include 
any supplemental information relating to these Terms and Conditions on a 

form you provide, any terms and conditions imprinted on that form are 
understood not to apply. 

1.21(2) CoH does not by virtue of its requesting a proposal from a Proposer 
consider that Proposer to be pre-qualified.  Proposer’s past performance 
for similar institutions and financial qualifications will be considered to 

determine if a Proposer is qualified to carry out the scope of goods and/or 
services.  Qualifications will be evaluated based on the information the 

Proposer submits in response to this RFP. 
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1.21(3) CoH reserves the right to cancel this solicitation at any time before an 
Agreement has been executed and approved, in which event all proposals 

received in response to this RFP will be rejected.  

1.21(4) CoH reserves the right to make multiple awards, including acceptance 

or rejection of proposals, on each item separately by category or as a 
whole, and to waive any irregularities in a quotation received as a result of 
this RFP. Minor deviations may be considered, provided the proposal fully 

meets the objective of this RFP.  CoH does not guarantee that a Contract 
will ensue as a result of this RFP. CoH reserves the right to re-solicit for 

these goods and/or services. 

1.21(5) No oral or written statements made by any CoH personnel, or 
representatives of CoH, shall be considered addenda to this RFP unless 

the statement is contained in a written document from CoH and identified 
as a written addendum to this RFP. 

1.21(6) To warrant consideration for a Contract award, Proposer must 
successfully pass experience reference checks. Reference checks will be 
conducted only on Proposers that appear to meet the RFP requirements. 

Proposer’s experience is an important criterion in the selection process. 
CoH will contact individuals furnished by the Proposers as well as any 

others as CoH sees fit.  CoH is not limited to specific contacts at any 
reference, or any specific references. 

1.21(7) Selection may be made without further discussion or negotiation; 

therefore, proposal pricing must be submitted on the most favorable 
terms. Proposals must demonstrate an understanding of the scope of 

required goods and services and the ability to accomplish the tasks set 
forth and must include information that will enable CoH to determine the 
Proposer’s overall qualifications. CoH reserves the right to request 

additional information, clarification, or formal presentations on any matter 
included in the quotation. 

1.21(8) At CoH’s sole discretion, oral presentations may be required during 
the quotation evaluation process at CoH or Proposer’s facility.  Finalists in 
the competitive range will be selected on the basis of their proposals, 

which will be evaluated according to the criteria outlined above. Specific 
guidelines will be provided prior to a presentation if required by CoH. 

1.21(9) Addenda to this RFP may be issued for the purposes of clarification, 
to provide additional information, or requirements.  Please acknowledge 
receipt of e-mailed addenda, if any, via return email acknowledgement.  

Acknowledgement is also required in the spaces provided on the signature 
page in Section 4 of this RFP document. 
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SECTION - 2 PROJECT DESCRIPTION 

2.1 CURRENT SITUATION 

The CoH of Hayward (CoH) is seeking to replace its existing data/voice network 
infrastructure with a new “end-to-end” system.  This will require CoH to purchase 

or lease a new Network Infrastructure System and related adjunct equipment, as 
outlined in Section 3, SYSTEM SPECIFICATIONS.  CoH has access to a 
metropolitan area network (MAN) fiber ring that occupies BART right-of-way.  

The services for this MAN fiber ring are provided by TIME WARNER 
TELECOMM.  Current data network connectivity diagrams for Layers 2 and 3, 

showing single mode fiber WAN, and T1 connectivity is included in CoH ’s 
Section 8 – CoH Attachments. 

Here are additional information points regarding the CoH’s existing fiber 

backbone network. 

A. CoH is connected by SMF fiber to FD1, FD2, FD4, FD6, Airport, Corpyard 

Campus (CY), PD, and the Main Library (HPLM). 

B. All Fiber connections utilize 802.1q trunking protocol. 

C. The CoH’s wireless network will be used to back up the SMF, DMVPNs or 

T1 lines in case of a cable cut or failure. There is no wireless connectivity 
to FD5 or FD9. 

D. Network infrastructure voice traffic and telepresence video conferencing 
utilizes the wireless network when there is a SMF or T1 failure that affects 
the primary path. 

E. All T1 lines are Point to Point and route through a single network domain. 

F. Existing T1 spans will have to share CoH data and Network infrastructure 

on the same data network resources. 

CoH’s current data network is predominantly CISCO.  Proposers must submit 
their responses having Network Infrastructure designs that will seamlessly 

integrate with any current infrastructure not replaced.  A detailed list of the 
CISCO data networking equipment being replaced or upgraded is included in the 

CoH’s Attachments Section 8 of this RFP.      

Current connectivity diagrams of the CoH’s data network, with Layer 2 and 3 
details are included in CoH Attachments 8.  

2.2 CITY OF HAYWARD LOCATIONS  
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There are twenty-three (23) separate CoH operational locations.  Some of these 
are physically located at the same physical address.  The following table shows a 

listing of CoH of Hayward’s departments and physical address they reside at: 

City of Hayward Networked Sites 
 
 

City Hall 
777 B Street  
Hayward, CA 94541 

Police Department 
300 W. Winton Avenue 
Hayward, CA 94544 

Utilities  
24499 Soto Road 
Hayward, CA 94544 

PD North Substation 
22701 Main Street 
Hayward, CA 94541 

PD South Substation 
28200 Ruus Road 
Hayward, CA 94544 

Animal Srvs/Facilities/Landscape 
16 Barnes Court 
Hayward, CA 94544 

Executive Airport 
20301 Skywest Drive 
Hayward, CA 94541 

Streets/Fleet Mng./Water Dist. 
24505 Soto Road 
Hayward, CA 94544 

Water Pollution Control Facility 
3700 Enterprise Avenue 
Hayward, CA 94545 

Main Library  
835 C Street 
Hayward, CA 94541 

Branch Library 
37300 Patrick Avenue 
Hayward, CA 94544 

Fire Station #1 
22700 Main Street 
Hayward, CA 94541 

Fire Station #2/SCBA Bldg. 
360 West Harder Road 
Hayward, CA 94544 

Fire Station #3 
31982 Medinah Street 
Hayward, CA 94544 

Fire Station #4 
27836 Loyola Avenue 
Hayward, CA 94545 

Fire Station #5 
28598 Hayward Boulevard 
Hayward, CA 94542 

Fire Station #6/Training Center 
1401 W. Winton Avenue 
Hayward, CA 94545 

Fire Station #7 
28270 Huntwood Avenue 
Hayward, CA 94544 
(Currently at 28695 Ruus Road) 

Fire Station #8 
25862 Five Canyons Parkway 
Castro Valley, CA 94552 

Fire Station #9 
24912 Second Street 
Hayward, CA 94542 

Hesperian Com. Tower 
28471 Hesperian Boulevard 
Hayward, CA 94544 

Garin Communications Tower 
935 Garin Way 
Hayward, CA 94544 

Walpert Communication Tower 
14 Navan Lane 
Hayward, CA 94541 

 



 16     2/10/2015 

SECTION - 3 SYSTEM SPECIFICATIONS 

3.1 INTERPRETATION OF SPECIFICATIONS 

The specifications include the following requirements and descriptions: 

3.1(1) Proposers will be responsible for providing specific functionality for 

specific parts of the project.   

3.1(2) Proposers must provide all materials necessary to complete the 
required work, whether or not the materials are listed in this RFP.  

Responsibility for omissions will be borne by the party (Proposer or CoH) 
who failed to include key system design components in the RFP document 

or response to it.  

3.1(3) Where work described in this RFP is in general terms, not in complete 
detail, it is understood that the best practices shall be followed and only 

materials and workmanship of the best quality will be used.  Any work, 
material or equipment that may be reasonably inferred from this RFP as 

being required to produce the intended result must be supplied, whether 
or not specifically called for.   

3.1(4) When words that have a well-known technical or trade meaning are 

used to describe work, materials or equipment, such words shall be 
interpreted in accordance with that meaning. 

3.1(5) The quantities listed throughout this RFP are estimates only, and must 
be used as the basis for the Proposers proposal response.  The actual 
quantities may vary.  Changes to the quantities listed will be 

accommodated using the unit prices required in Section 7. 

3.1(6) Where the words "shall" or "must" are used, it signifies a required 

minimum function or capacity which, if not satisfied in the proposal, will 
result in disqualification, reduced points in the final evaluation, or rejection. 

3.1(7) Where the words "should", "may" or "is desirable" are used, it signifies 

desirable but not mandatory functions or capacities.  Proposers who are 
able to provide feature functionality, or system capacities equal to or better 

than those required will be evaluated more favorably than those who 
cannot. 

3.2 REQUIRED DATA SWITCHING EQUIPMENT 

The system to be installed must be a new Network Infrastructure hardware and 
software. 
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The switching equipment must be rack mountable and modular in design for easy 
growth up to the specified minimum acceptable expansion capacities. 

The proposed network system will support CoH’s administrative functions and 
other existing data/voice applications, and devices, described in this RFP.  

A critical part of the proposed Network infrastructure system will be the ability to 
support a distributed data/voice networking architecture.  City Hall will serve as 
the main hub location with outlying facilities linked via direct single or multi -mode 

fiber, will use IP trunking riding the existing fiber facilities, T-1 and wireless spans 
to achieve point-to-point connectivity.  The Police Department located at 300 

West Winton Avenue will serve as a fully redundant hub location.  The outlying 
locations will be an extension of the hub sites, and derive Network infrastructure 
switch functionality from the main hub Network infrastructure server at City Hall.  

CoH Police Department, and Fire Data/voice’s #1, 2, 4, and 6 have direct fiber 
connectivity to City Hall.  CoH has identified specific existing equipment at 

specific sites that must be replaced to allow the full support of Network 
infrastructure traffic.  Proposers are reminded that CoH has an existing data 
network that is predominantly CISCO products.  The specific sites, and the 

equipment at those sites, are listed in CoH Attachment 8.  Here are some 
additional key points of information regarding CoH’s CISCO data network 

infrastructure: 

1. The City Hall and Police Department data centers are connected with 3 
pairs of fiber.  Two pair are currently used, a 1 gigabit connection and a 10 

gigabit connection.    CoH would like all 3 pairs operating at 10 gigabit 
connectivity when the upgrade is complete. 

 

The remaining outlying locations must be equipped with bulk line power supplies 
for Network infrastructure to accommodate “Power-over-Ethernet” (PoE).  All 

proposal responses must include incremental pricing that clearly meets the 
CoH’s data/voice networking requirements.  Proposers may want to consider the 

following generic Network infrastructure configuration as a basis for their system 
design: 

3.2(1) Network infrastructure functionality based on a shared LAN  

a) In this design scenario, the data/voice traffic are carried on the same 
physical LAN structure, but are on different logical Virtual LANs. The 

phone(s) is connected to a single RJ45 CAT5 and the desktop is 
connected through the phone. Site-to-site WAN traffic will be carried 
over the same carrier. 
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b) Under this design scenario Proposers must provide a system design 
that includes specific Right to Use (RTU) license fees, Network 

infrastructure internal switches, gateway switches, routers (if required), 
networking software and hardware, and all Network infrastructure 

terminals.   

3.2(2) Network infrastructure general requirements  

Management and Monitoring Requirements 

 

 Single pane of glass network infrastructure management 

 The ability to monitor utilization and network performance across all 
devices through a single vendor solution. 

 Netflow support on layer 3 network devices enabled  

 Configuration archiving capability on network elements 
 

Network Core Feature Requirements 
 

 Multi-chassis ether channel, separate chassis can participate in a single 
port-channel removing the need for spanning-tree 

 ISSU (In Service Software Upgrade Capability) 

 10GB and 40GB Core Network Capability 

 Layer 3 routing support 

 Netflow support in HW 

 Optional Integrated Wireless solution 

 EIGRP Routing Protocol Support 

 OSPF Routing Protocol Support 

 City Hall and Police Department data centers will upgrade all 3 fiber 
connections to 10 gigabit 

 Proposer will integrate end to end monitoring into CoH’s Monitoring 
Software/Appliance using Netflow and SNMP 

 Both City Hall and Police Department data centers will have completely 
redundant backbone switches. 

 
  
Access Layer Feature Requirements 

 

 Multi-chassis ether channel, separate chassis can participate in a single 

port-channel removing spanning-tree (If stackable solution is leveraged) 

 Single point of management for stacked switches 

 Stacking power support to enable power failover 

 10GB Uplink Capability 

 10/100/1000 Access Port speed support 

 POE/UPOE Support 

 Optional Integrated Wireless Solution 
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Security Feature Requirements 

 

 Application visibility and Control (Firewall) 

 Botnet protection (Firewall) 

 IPS Protection (Firewall) 

 NAC / 802.1x support 

 Ability to profile and assign network permissions based on device type, 

connectivity method and AD group. 

 Dynamic Arp Inspection 

 DHCP Snooping 

 
Miscellaneous Requirements 

 

 All data center, MDF, IDF locations will need cable 

management/organization as the equipment is replaced. 

 Guaranteed performance standards will be required at all different network 
sites. 

 All devices must be secured with SSH, no telnet login 
 

Below are examples of various MDF/IDF cabling that will need to be corrected 
and/or removed and replaced with new equipment and cable management. 
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CH - Core 
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PD- 1st Floor 
IDF 
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PD- 2nd 

Floor IDF 
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3.3 SYSTEM SIZING  

The system must be wired, equipped and capable of expansion as described 

below.  Definitions of the terminology used are: 

3.3(1) Working: the appropriate number of ports or trunks in use at Cutover. 

3.3(2) Equipped: the actual number of ports with all necessary common 
equipment installed in the system at Cutover.  Some of these ports are 
designated for growth and will not be in use at Cutover. 

3.3(3) Wired: cabinet, RMU shelf, back planes, busses, power supplies and 
other necessary equipment in place and ready to accept circuit cards. 

3.3(4) Expansion: the minimum quantity of network ports that can be installed 
by the addition of more cabinets, etc., but without the use of satellite, slave 
or other sub-systems, without changing the CPU, or without changing the 

generic software. 

3.4 SYSTEM SIZING (BY SITE) 

City Hall - 777 B STREET 

Description Current Expansion 

Network 

infrastructure 
Ports- Datacenter 

480 48 

1st Floor 192 48 

2nd Floor 144 48 

3rd Floor 144 48 

4th Floor 144 48 
 

AIRPORT - EXECUTIVE 20301 SKYWEST DR. 

Description Current Expansion 

Network 
infrastructure 
Ports 

96 0 

 

 FACILITIES DIVISION/LANDSCAPE 

MAINTENANCE DIVISION – 16 BARNES 
COURT 

Description Current Expansion 

Network 

infrastructure 
Ports 

48 24 
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ANIMAL SERVICES – 16 BARNES COURT 

Description Current Expansion 

Network 
infrastructure 

Ports 

48 24 

 

 

EQUIPMENT MANAGEMENT/STREETS & 
TRAFFIC SERVICES DIVISION/WATER 

DISTRIBUTION – 24505 SOTO ROAD 

Description Current Expansion 

Network 
infrastructure 

Ports 

48 24 

 

UTILITIES/WATER POLLUTION SOURCE 
CONTROL-  24499 SOTO ROAD 

Description Current Expansion 

Network 

infrastructure 
Ports 

72 24 

 

FIRE DATA/VOICE #1 – 22700 MAIN STREET 

Description Current Expansion 

Network 
infrastructure 

Ports 

48 48 

 

FIRE DATA/VOICE #2 – 360 WEST HARDER 
ROAD 

Description Current Expansion 

Network 

infrastructure 
Ports 

24 0 

 

FIRE DATA/VOICE #3 – 31982 MEDINAH 

STREET 

Description Current Expansion 

Network 
infrastructure 

Ports 

24 0 
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FIRE DATA/VOICE #4 – 27836 LOYOLA 
AVENUE 

Description Current Expansion 

Network 

infrastructure 
Ports 

24 0 

 

FIRE DATA/VOICE #5 – 28595 HAYWARD 
BLVD. 

Description Current Expansion 

Network 
infrastructure 
Ports 

24 0 

 

FIRE DATA/VOICE #6 – 1401 WEST WINTON 

AVE. 

Description Current Expansion 

Network 
infrastructure 

Ports 

24 0 

 

FIRE DATA/VOICE #7 – 28270 HUNTWOOD 
AVENUE 

Description Current Expansion 

Network 

infrastructure 
Ports 

24 0 

 

FIRE DATA/VOICE #8 – 25862 FIVE CANYONS 
PKWY. 

Description Current Expansion 

Network 

infrastructure 
Ports 

24 0 

 

FIRE DATA/VOICE #9 – 24912 SECOND 

STREET 

Description Current Expansion 

Network 
infrastructure 

Ports 

24 0 
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FIRE TRAINING CENTER – 1401 W. WINTON 
AVENUE 

Description Current Expansion 

Network 

infrastructure 
Ports  

24 0 

 

MAIN LIBRARY – 835 C STREET 

Description Current Expansion 

Network 

infrastructure 
Ports 

144 0 

 

WEEKES LIBRARY –27300 PATRICK AVENUE 

Description Current Expansion 

Network 
infrastructure 

Ports 

96 0 

 

 

POLICE DEPARTMENT – 300 WEST WINTON 

AVENUE 

Description Current Expansion 

Network 
infrastructure 
Ports – Datacenter 

384 192 

2nd floor 192 96 
 

HESPERIAN WIRELESS/MICROWAVE SITE – 

28471 HESPERIAN BLVD. 

Description Current Expansion 

Network 
infrastructure 

Ports 

8 0 

 

GARIN WIRELESS/MICROWAVE SITE – 935 
GARIN WAY 

Description Current Expansion 

Network 

infrastructure 
Ports 

16 0 
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WALPERT WIRELESS/MICROWAVE SITE – 14 
NAVAN LANE 

Description Current Expansion 

Network 

infrastructure 
Ports 

16 0 

 

 

WATER POLLUTION CONTROL FACILITY – 

2690 ENTERPRISE AVENUE 

Description Current Expansion 

Network 
infrastructure 

Ports 

80 24 

 

Total Network infrastructure Ports = 2,616 

3.5 WIRELESS  

CoH has an operational 802.11a/b/g/n backbone bridged network.  Proposers 
should ensure their Network infrastructure solution could continue to operate 

utilizing the CoH’s 802.11a/b/g/n wireless network infrastructure in the event of a 
fiber or T1 primary route failure.  A network map representing the wireless 
infrastructure deployment is included in Section 8 – CoH Attachments. 

Proposers must provide a detailed overview of the degree to which their 
proposed Network Infrastructure integrates with the standard wireless networks 
including Network infrastructure.  Additionally, Proposers will include in the 

overview the future integration plans for their Network Infrastructure product as 
the 802.11 industry standard continues to evolve.  
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SECTION - 4 PROPOSAL DOCUMENT 

4.1 PROPOSER BACKGROUND & HISTORY 

Please describe fully and completely the background and history of your firm and 
why you are qualified to provide the equipment and services set forth in this RFP.   

4.2 PROPOSER EXPERIENCE REQUIREMENTS 

CoH requires that each Proposer have experience with furnishing and installing 
at least (5) Network infrastructure systems similar in size and scope, such as with 

distributed geographic locations, as the City of Hayward’s project.  CoH requires 
that experience to include a minimum of five (5) government (City, County, 

School Districts, State, etc.,) entities in the last three years, in California, 
preferably the Bay Area.  In the reference section, the government references 
must be shown, but other non-government, but similar installs, may be shown.  

4.3 DOCUMENTED PROPOSER EXPERIENCE 

Describe fully and completely your experience with providing the equipment and 

services included in this RFP.  Please indicate the length of time you have been 
providing these services to public and private sector customers. For each such 
occasion, provide a brief description of services provided. 

4.4 KEY PROJECT PERSONNEL  

a) Please identify all key personnel who will perform and deliver the 

services in this RFP to CoH. Please provide the resume of each 
employee you identify. These must include but not be limited to the 
overall project manager, the lead or senior installation/system 

technician, the lead or senior software specialist, the lead or senior 
software designer/software associate, proposed systems trainer(s), 

and any other key implementation team members.  All project 
personnel must be local to CoH, e.g., have permanent operations 
within 50 miles of CoH.    

b) List all companies that will participate as part of the Proposer’s team (if 
applicable).  Include any Partners, Joint Venture Partners, 

Subcontractors, etc.  The information required must be provided as a 
consolidated team response.  

c) CoH expects continuity of all key team members of the Proposer’s 

team for the duration of the project.  Any replacement of the key team 
members must be approved 30 days in advance of any proposed 

project team changes by CoH in writing. 
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d) All project personnel identified and retained by Proposer must be able 
to pass a background check.  This is a requirement for personnel who 

will be working in sensitive areas within public safety operations.  

e) All technicians assigned to implement CISCO equipment must be 

CCIE in voice & data certified.  Proposers must have on staff an MCSE 
2003 Certified Engineer.  There will be no exceptions to this 
requirement. 

4.5 PROPOSER COMPANY INFORMATION 

4.5(1) Proposer Company Structure 

a) Name, Address, Network Number, Facsimile Number, email address 
and web site of Proposer: 

 

 

b) Name, Title, Business Address, E-mail Address, Network Number and 

Facsimile Number of person responsible for submitting this proposal: 

 

 

c) Name, Title, Business Address, E-mail Address, Network Number and 
Facsimile Number of the contact person regarding this proposal if 

different from above: 

 

 

d) Description of Proposer (Corporation, Partnership, Joint Venture, etc.): 

 

e) If incorporated, the state of incorporation, the date of incorporation and 
a list of current officers of the corporation. 

 

f) Is Proposer now qualified to do business in the State of California? 
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g) Will the Proposer comply with all FCC and CPUC regulations, 
requirements, and standards? 

 

h) When was your company established?  

 

i) How long has it been operating in this geographical area? 

 

j) Where is your home office?  

 

k) Where are the local /branch service offices?  

 

l) Number of employees in the company? 

 

m) Location[s] from which employees will be assigned to this project. 

 

n) California contractor’s license number, monetary limit and 
classification, if any. 

 

o) Is the company independent or a division or subsidiary of a larger 

company?  

 

p) If the company is independent, is it publicly or privately owned? 

  

q) If the company is a division or subsidiary, what is the name of the 

parent?   

1) If a subsidiary, is it wholly or partially owned?   
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2) What are the total assets devoted to the data/voice industry 
segment of your business?   

4.6 FINANCIAL STATUS 

Please attach a description of Proposer’s financial status that is sufficient to 

enable CoH to evaluate the financial qualifications of the Proposer and to 
determine if the Proposer meets the minimum eligibility requirements.  The 
description must include, but not be limited to: 

a) At least three financial/credit references, one of which must be a bank 
that has handled financial matters for the proposing entity or its 

principles for a period of not less than two (2) years, and the other two 
references must be financial institutions that have provided 
construction and permanent financing for proposing entity’s previous 

projects.  All credit reference information must include (a) the full name 
and address of the financial institution; (b) the name and network 

number of a contact person within that financial institution, (c) the 
duration of time over which the financial institution has extended credit 
to the proposing entity; and (d) the nature of the credit extended to the 

proposing entity. 

b) Insurance References, including a letter of reference and the full name 

and address of the insurance company as well as the name and 
network number of the contact person. 

c) Has Proposer any present overdue indebtedness to any government 

unit or agency, or any outstanding claim or demand of indebtedness?  
If so, please specify. 

Has Proposer filed for bankruptcy within the last 5 years?  If so, please describe 
the current status. 

Please provide present credit rating information (specify if other than Dun and 

Bradstreet, Inc.). 

Please provide a current audited financial report in Section 12 of your response.  

4.7 OPERATING EXPERIENCE 

Provide a statement of history of the Proposer’s relevant data/voice project 
experience in the past five years, including emphasis on the following: 

a) Developing systems of comparable size and complexity. 

b) Operating systems of comparable size and complexity. 

c) Give details of the management approach to serving these systems. 
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d) Installation and management of these systems 

e) Installation and management of data/voice systems for local 

government and/or first responders. 

f) Developing detailed project plans, or project scope of work documents.  

The CoH will require that such a document be provided that outlines in 
detail the roles and responsibilities of their project team, the dates, 
times & activities that will take place throughout the implementation, 

and contingency plans should issues arise during the project.   

Provide a brief description showing the location, organizational structure, 

development concept, financing methodology, and timetable for each relevant 
project (to a maximum of 5).  Indicate the current status of each project and 
provide a customer contact, address, and network number for each project. 

Describe your experience with Network infrastructure system solutions. Include 
market share, industry recognition, awards, etc. 

Describe your multi-vendor support capability. Include both data and voice. 

4.8 NETWORK INFRASTRUCTURE SYSTEM PROPOSAL 

4.8(1) Architecture 

Describe your Network infrastructure system architecture including: 

a) Processors / Servers 

b) Gateways / Port Networks 

c) Connectivity to existing data networks 

d) Networking arrangements for multiple sites  

Please provide a connectivity diagram with the narrative of your system 
architecture.  The diagram must have detail down to individual components.  

The diagram must also be provided in electronic format in MS Visio. 

Which operating system is used on the proposed Network infrastructure 
system?   

Is it an industry standard operating system?  

Describe the advantages of your operating system versus others available in 

the market. 

Describe the ability of your IP offering to support any type of port circuit 
interface, both IP and non-IP. 
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Provide a list of the port circuit packs your system supports and the number of 
ports supported by each circuit packs or modules. 

4.8(2) Quality of Service (QoS) 

In order to ensure Quality of Service for Network infrastructure calls, can you 

specify a Network infrastructure bandwidth limit between any pair of IP 
network regions and refuse calls that would cause the limit to be exceeded? 

How does your system handle Type of Service (ToS)? 

Describe prioritization for usage in events of congestion.  

Describe your support for the Layer 2 IEEE 802.1p standard Class of Service 

packet tagging for Ethernet Prioritization to enable network equipment to 
recognize higher-priority packets, such as voice packets, and send those 
through first.  

Describe your support for Layer 3 Differentiated Services (DiffServ) packet 
marking with “forwarding class” information used by network devices as they 

pass packets along.  

Describe your support for Resource ReSerVation Protocol (RSVP) for 
reservation of network resources for the duration of a high-priority voice call.  

Do your endpoints support both RSVP as well as Diffserv? This allows RSVP 
signaling to be performed over the router interfaces that can protect flows on 

links susceptible to overloading, while the DiffServ configuration can provide 
prioritization within the network core.  

Describe the ways you can provide monitoring for Quality of Service of 

Network infrastructure.  

Can this be exposed in a simple network management protocol (SNMP) 

management information base (MIB) for easy access with traditional network 
management system applications? 

Does your Network infrastructure monitoring application include a graphical 

client that allows data to be easily interpreted with graphs and tables to help 
with problem isolation and status monitoring?  Please illustrate. 

A network readiness assessment will be required prior to implementation. 
Please describe the process. What reports and data are provided to help us 
assess whether our network can support Network infrastructure or what 

improvements must be made? What is the cost of this assessment? 

4.8(3) Redundancy, Resiliency, Reliability 
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The system must provide a minimum reliability and availability of 99.999%. 

 Describe how this is achieved at the core and at the edge. 

Describe the redundancy and backup capability and options of your offering. 
Include a description of how this works across the whole product range. 

The proposed IP solution must have a power back up system. Please 
describe your options. 

What features are supported in fail over mode on each product?   

If it fails what is the impact to the registered networks?  What is the impact to 
networks? 

Describe what features are not available when a remote site is in fail-over 
mode compared to normal operation. 

If the system is in fail-over mode, will networks lose any or all features?  

Can our remote locations survive and continue with full feature functionality if 
the primary central system is unavailable for any? 

Describe how survivable remote locations are protected from both WAN 
failures and router failures. 

When configurations are saved at the primary, are they automatically 

propagated to survivable remote locations? 

If the system is in fail-over mode, is your restoration to normal service manual 

or automatic? Describe the benefits of your choice. 

Describe any single points of failure for the solution as proposed. 

4.8(4) Scalability and Performance 

Describe the scalability of your systems. Include maximum capacities. 

4.8(5) Networking 

Explain how the proposed systems' Network infrastructure system application 
will interface with existing CoH data/voice networks. 

4.8(6) COS 
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Class of Service (CoS) mechanisms reduce flow complexity by mapping 
multiple flows into a few service levels.  Network resources are then allocated 

based on these service levels, and flows can be aggregated and forwarded 
according to the service class of the packet.  Converged networks must 

ensure that voice packets are handled in such a way as to guarantee that 
they will reach their destination with allowable amounts of latency, jitter and 
loss.  Proposers must ensure their Network infrastructure solution provides for 

CoS network control mechanisms. 

4.8(7) Standards 

Does your system support Cisco Voice VLAN propogation?   Does your 
system employ proprietary protocols for the networks to learn their voice 
VLAN or is an industry standard used?  

Does your system employ a proprietary method to power your IP networks or 
are industry standards supported? Describe your support for power over 

Ethernet. Include standards supported including the IEEE 802.3af 
specification. Describe current, future and retrospective compatibility of all 
equipment.   

Describe your IP signaling capabilities and their conformance to standards. 
Clearly identify open or international standards versus proprietary standards. 

(Note: standards supported by a single vendor do not qualify as open or 
international, regardless of market share. They are, by definition, proprietary.) 

Describe your operating system(s) and platforms. Are they open industry 

standard systems or proprietary (see definition above)? 

Describe your ability to provide Layer 2 and Layer 3 QoS on the IP endpoints 

ensuring end-to-end quality of service.  What standards do you employ?  

Does your IP offering support other networking services such as TFTP, 
DHCP, DNS, etc.? 

Describe your support for using separate VLAN’s for data/voice traffic.  

Describe your standards based support for VLAN’s. Is this independent of the 

brand of Ethernet switch? 

Is your Network infrastructure offering in general reliant on a specific 
manufacturer’s switches and routers?  Does your Network infrastructure 

solution require that all switches and routers in our network be from a specific 
manufacturer? If so, will implementation of the proposed solution require 

replacement of any components in our current structure? Please be sure to 
include additional costs and a detailed description of the network 
infrastructure replacement equipment required in the pricing for your solution.  
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What vendors have you done compatibility testing with? 

List the standards bodies the manufacturer/company actively participates in. 

4.9 PROPOSED SYSTEM INFORMATION 

4.9(1)  Switch Architecture 

Manufacturer: 

Model designation:  

Software Product Name: 

Software version (feature package, release, etc.): 

a) Please specify/describe the Network infrastructure functionality being 

proposed: 

b) Is the proposed software the latest generic offered on the system?  
Yes ____ No ____ If No, the latest generic is ____________ 

Switching Technology: 

a) Control type:  Distributed ____ or Centralized ______ 

b) Network type:  Space ____ Time ____ or Space/Time ____ 

c) Transmission:  Analog ___________ Digital __________ 

d) Modulation (PAM, PCM, Delta, etc.): ___________________ 

4.9(2) Operating Environment 

Temperature: High ______ Low ______ Optimum _____ 

Humidity:  High ______ Low ______ Optimum _____ 

Total BTU's per hour produced by all network and support equipment in the 
switch room: 

 The proposed wired configuration: (Show BTU's per hour) 

 The minimum specified expansion: (Show BTU's per hour) 

Total power consumption of all network equipment in the switch room at peak 
load: 

 The proposed wired configuration: (Show KVa) 
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 The minimum specified expansion: (Show KVa) 

Specify other main data room requirements: 

a) Electrical (number of circuits, voltage, amperage and phases of each, 
and number of each type of electrical outlet) 

b) NEMA outlet requirements 

c) Lighting (type and intensity) 

d) Air Conditioning (additional) 

e) What environmental services (cooling, lighting, electrical and 
backboards) will be required in satellite closets? 

Provide with the Proposal Document the following diagrams of the main data 
room(s) (MDF & IDF’s for each site) layout for the proposed systems and 
electrical outlets.  These diagrams must be provided in hardcopy and 

softcopy in VISIO format: 

 Post-Cutover 

4.9(3) Disaster Recovery Considerations 

Power failure restart-what is the system's method of maintaining or restoring 
memory in the event of a system failure? 

 

For how long is memory protected, assuming that UPS or other battery plant 

is depleted? 

 

How long does it take (minutes) to restore the entire system? (at Cutover 

configuration?) 

 

Are recent moves and changes automatically updated when power is 
restored?   

Yes ____  No ____ 

 

Describe the batteries and associated equipment supplied: 
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4.9(4) Potential System Down Time 

Must the system be shut down to: 

a) Install new software generics?  Yes ____  No ____ 

b) Add data cards?    Yes ____  No ____ 

c) Add a cabinet?    Yes ____  No ____ 

4.9(5) Interfaces with Other Equipment 

Is the proposed system compatible with other systems as specified in 
Sections 3 & 4? 

Describe any exceptions to any of the required interfaces, attaching pages as 
necessary. 

System: __________________________________________________ 

Exceptions:________________________________________________ 

 

4.10 PROPOSER MAINTENANCE INFORMATION 

Will the switching equipment manufacturer provide a written guarantee for the 
provision of replacement parts as well as maintenance and installation services 

for a minimum period of five years from the date of System Acceptance? 

Yes ____  No ____ 

If this guarantee is not available, what guarantee of continued maintenance, 
installation and replacement parts can the Proposer and/or manufacturer 
provide?   

4.11 INSTALLATION INTERVALS 

What is the normal installation interval for the proposed network system from the 

time a Contract is signed until Cutover?   _______ calendar days 

What is the minimum acceptable interval? _______ calendar days 

 

What is the scheduling (lead) time necessary for a minor hardware change to be 
accomplished (less than 5 networks)? ____________________________ 
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What is the scheduling (lead) time necessary for a major hardware change to be 
accomplished (5 networks or more)? _____________________________ 

 

4.12 SYSTEMS ADMINISTRATOR TRAINING 

CoH will require training be provided to Train-the-Trainer representatives.  Who 
will train the systems administrators prior to and during cutover?  

CoH will require three (3) new system familiarity sessions to be held at City Hall 

for employees to see system feature demonstrations. The sessions will be 8 
hours in duration and should be included at no charge to the CoH as part of the 

user-training allowance. 

Are all administrator training costs included in the basic system price? 

Yes ____   No ____ 

4.13 REFERENCES  

Please list 5 References for like-size installations (for systems of the same type 

proposed in this document) installed within the last 2 years.  Using the format 
below, YOU MUST LIST AT LEAST FIVE (5) LIKE-SIZE INSTALLATION 
REFERENCES.  ALL REFERENCES WILL BE VERIFIED.  

Customer name: 
Address: 

Network number: 
Contact: 
Type of System: 

Installed lines: 
Date installed: 
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4.14 PRICING REQUIREMENTS 

The prices submitted must be for all items specified herein and remain valid for at 

least 90 days from submission date.  Proposers must provide a complete System 
Design Equipment Configuration Price Schedule for each CoH location.  

Proposers are to fill-in the spreadsheet (CoH Section 7 – System Design 
Equipment Configuration Price Schedules.  The first page is the totals page 
where all individual CoH locations are summarized.  There are workbooks for 

each CoH location and Proposers need to summarize the costs for each 
individual location on the totals summary page.  PLEASE NOTE THAT THE 

WORKBOOK PAGES ARE NOT LINKED.  Proposers should ensure that all 
costs are totaled correctly on the individual location System Design Equipment 
Configuration Price Schedules.    

The System Design Equipment Configuration Price Schedules provides line item 
detail of all components required to make up the proposed system.  The intent of 

the System Design Equipment Configuration Price Schedules is to uniformly 
identify the costs to equip each CoH location with the required Network 
Infrastructure hardware.  It is assumed that each Proposer take whatever internal 

proprietary system configuration and transfer it to the provided System Design 
Equipment Configuration Price Schedules for each location and summarized for 

a total system cost.  CoH must be able to examine the line item details for each 
location and for the overall system as a summarized total.  Line item detail 
includes individual component name descriptions, manufacturer part numbers 

and quantities of each component, and per item pricing for each component.  
Include an extended cost total that reflects the per item cost total for the item 

quantity required.  Additionally, each line item component MUST show the cost to 
install said component(s).  Lump sum installation pricing is discouraged, and may 
not be accepted.  Proposers must include their System Design Equipment 

Configuration Price Schedules in Section 6 of their responses. 

4.14(1) Proposers are reminded that they must include pricing for the 

following: 

1) Proposers must also include lease financing options for a three-
year lease with a $1 buyout and a five-year lease with a $1 

buyout. 

Proposers are required to submit responses that clearly and 

accurately present the total cost for the solution they are 
recommending.  Proposers are responsible for ensuring that every 
required component carries accurate quantities, purchase and 

installation costs.  Proposers are also responsible for presenting 
clear, accurate and understandable costs per the instructions 

above.  CoH will reject outright any proposal that does not adhere 
to the Pricing Requirements, or does not reflect accurate costing.  
CoH will reject outright any proposal that requires any 
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calculations to arrive at a total solution cost.  The Proposer’s 
stated costs will be considered most favorable pricing and in 

all respects final. 

4.15 PROPOSAL SIGNATURE 

The Proposer's signature affixed hereon and dated shall constitute a certification 
under the penalty of perjury that: 

a) The Proposer has read and understands all language contained in this 

entire document. 

b) All information provided by the Proposer is true and complete. 

VENDOR'S NAME:  ________________________________________________ 

ADDRESS: _______________________________________________________ 

________________________________________________________________ 

BY:____________________________Phone Number:_____________________ 
(Please Print Name) 

 
______________________________________________________ 
Signature 

______________________________________________________ 
Title      Date  

4.16 AGREEMENT – TERMS AND CONDITIONS 

Will you comply with all Terms and Conditions of the RFP? 

Yes ____  No ____ 

If no, list terms and conditions that you will not meet in blue bolded font:  

4.17 Acknowledgement of Addenda 

The receipt of the following addenda to the CoH RFP document, if issued, is 
hereby acknowledged: 

Addendum #:______________________ 
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SECTION - 5 TERMS AND CONDITIONS 

5.1 THE CONTRACT 

This Agreement will be between the CoH of Hayward, its principal place of 
business at 777 B Street Hayward, CA., and the successful Proposer, with its 

principal place of business at [insert address] [insert CoH/state].  

The Agreement will be effective [insert date]. The Agreement consists of the 
terms and conditions set forth herein and: 

I. Appendix A CoH’s RFP and any addenda issued. 

II. Appendix B Proposer’s Response to CoH’s RFP 

III.  Appendix C Addenda, Clarification Letters, and Change Orders  

5.1(1) Scope Of Contract  

CoH is purchasing from Proposer a turnkey network refresh to update all 

current network equipment. 

5.1(2) Obligation to Perform    

Time is of the essence for accomplishing the scope of work under this 
Agreement. If Proposer fails to meet the timeline set forth in Appendix A and 
agreed to by the Proposer in Appendix B, Proposer will jeopardize CoH’s 

schedule for updating the network equipment. In addition, CoH’s special and 
unique public health and safety obligations require that Proposer perform 

under this Contract in a manner which does not jeopardize the availability of 
data/voice services to all CoH staff 24 hours a day, 7 days a week. Therefore, 
Proposer is also obligated to continue to perform under this Agreement, 

notwithstanding the nature of any claim Proposer may lodge against CoH.  If 
Proposer suspends performance for any reason whatsoever, CoH will be 

entitled to secure substitute performance. Proposer will indemnify CoH for 
any damages CoH incurs in securing substitute performance in the absence 
of Proposer’s suspension of or refusal to perform.  

5.1(3) Labor Disputes    

Each party must notify the other promptly in the event of any actual or 

potential labor dispute, which might or will delay the timely performance of the 
Work. 

5.2 DEFINITIONS 

Whenever the following terms, or pronouns in place of them, appear in the 
Contract Documents, they shall be defined as set forth in this section.  Working 
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terms having a masculine gender, such as "workman" and "flagman" and the 
pronoun "he," are used for the sake of brevity, and are intended to refer to 

persons of either sex. 

Unless the context clearly indicates otherwise, the following terms have the 

following meaning: 

5.2(1) Acceptance:  The formal written Acceptance by CoH Representative of 
all Contract work that has been completed in all respects in accordance 

with the Contract Documents. 

5.2(2) Acceptance Period: forty-five (45) calendar days following the 

completion of system installation by the Proposer. 

5.2(3) Addenda:  Written interpretations or revisions to any of the Contract 
Documents issued by CoH before the bid opening. 

5.2(4) As Approved: The words “as approved,” unless otherwise qualified, will 
be understood to be followed by the words “by CoH Representative” for 

conformance with the Contract Documents.” 

5.2(5) Attorney:  CoH Attorney   

5.2(6) Board:  The City Council for the CoH of Hayward.   

5.2(7) Change Order:  An order authorized by CoH and issued to the 
Proposer amending the Contract Documents.  An "Approved Change 

Order" is an order signed by CoH Representative.  An "Executed Change 
Order" is an order signed by CoH Representative and the Proposer. 

5.2(8) Contract:  The written Agreement covering the performance of the 

work.  The Contract must include the Contract Documents and all 
supplemental Agreements.  Supplemental Agreements are written 

Agreements covering alterations, amendments, or extensions to the 
Contract, including Change Orders. 

5.2(9) Contract Completion:  The date upon which CoH Representative 

determines that the entire work has been completed (including system 
Acceptance Period) in compliance with the Contract Documents.  (See 

Substantial Completion also.). 

5.2(10) Contract Documents:  The Contract Documents consist of these 
Terms and Conditions, CoH’s Request for Proposal [RFP, Appendix A], 

Proposer’s Response to the RFP [Appendix B], Addenda, Clarification 
Letters, and Change Orders [Appendix C]. 

5.2(11) Proposer:  The individual, firm, partnership, corporation, or 
combination thereof who enters into the Contract with CoH. 
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5.2(12) Days:  Unless otherwise designated, "days" will be understood to 
mean calendar days. 

5.2(13) General Notes:  The written instructions, provisions, conditions, and 
other requirements appearing on the Contract RFP specifications, and so 

identified thereon, which pertain to the performance of the work. 

5.2(14) Legal Holidays:  Those days designated as State or Federal holidays 
or declared by the CoH. 

5.2(15) Liquidated Damages:  The amount prescribed in the Contract 
Documents to be paid to CoH or to be deducted from any payments due 

or to become due the Proposer for any delay in completing all, or any 
specified portion, of the work. 

5.2(16) Letter of Intent:  A written notice given by CoH to the Proposer stating 

the date on which the Contract time will commence. 

5.2(17) Office of CoH:  Whenever reference is made to the Office of CoH or 

CoH's office, such reference must be deemed made to CoH's office at its 
main location: 777 B Street Hayward, CA. 

5.2(18) Owner:  The City of Hayward (CoH), acting by and through its City 

Council. 

5.2(19) Project:  The work required by the Contract. 

5.2(20) Specifications:  Those portions of the Contract Documents consisting 
of written descriptions of materials, equipment, construction systems, 
standards, and workmanship as applied to the work and certain 

administrative details applicable thereto. 

5.2(21) Subcontractor:  A person, partnership, corporation, or other entity 

contracting with the Proposer including Subcontractors of all tiers of the 
Proposer's Subcontractors to perform a portion or portions of the work or 
provide materials. 

5.2(22) Substantial Completion:  The date upon which CoH Representative 
determines that the work has been sufficiently completed to permit 

beneficial use of the site for its intended purposes. 

5.2(23) Work:  The word "work" includes all material, labor, tools, equipment, 
and services necessary to perform and complete the Contract. 

5.3 SCOPE OF SERVICES 

5.3(1) General Scope of Work   
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CoH has requested and Proposer has agreed to provide data/voice products 
and services which are set forth with specificity in Proposer’s response to 

CoH’s RFP [Appendix B, Section 3]. Proposer must provide all labor, 
materials, equipment and services in strict accordance with the pricing tables 

set forth in Appendix B, Section 4.  Proposer must provide a detailed scope of 
work and project implementation plan prior to the ordering of equipment.   

5.3(2) Site Conditions 

The worksites are located at the addresses listed in Section 2.2.  CoH will 
make available copies of floor plans for the intended sites when available. 

Information made available with respect to conditions at the site is not 
intended as a guarantee, either expressed or implied, but is furnished for 
general information only. It is expressly understood that CoH assumes no 

responsibility as to the sufficiency or accuracy of such information or of the 
interpretation thereof, or for any deduction or conclusion drawn there from by 

the Proposer. The information is made available in order that the Proposer 
may have ready access to the same information as is available to CoH and is 
not a part of this Contract. 

No information derived or not derived from such inspection of records or from 
CoH Representative or from his assistants or from the maps, plans relative to 

site conditions will relieve Proposer from properly fulfilling all the terms of this 
Contract. Nor will this information or lack thereof entitle Proposer to 
compensation beyond that provided for in the Contract. 

5.3(3) Intent of Contract Documents 

The Contract Documents are complementary, and what is called for by one 

shall be as binding as if called for by all.  The intent of the Contract 
Documents is to describe a functionally complete project, or part thereof.  
When the Contract Documents describe portions of the work in general terms, 

but not in complete detail, it understood that the best materials and general 
practice must be used, unless otherwise directed. When words that have well-

known technical or trade meanings are used to describe material, equipment, 
or work, such words shall be interpreted in accordance with those meaning. 

CoH makes no warranty, express or implied, whatsoever with respect to the 

Contract Documents. 

5.3(4) Examination and Verification Of Contract Documents 

The Proposer must thoroughly examine and become familiar with the 
Contract Documents and determine the nature, location, and local conditions 
that may affect the work.  Failure to make these determinations will not 

release the Proposer from the obligations of this Contract.  No oral agreement 
or conversation with any consultant or employee of CoH, or with a CoH 



 49     2/10/2015 

Representative, either before or after the execution of this Contract, shall 
affect or modify any terms or obligations of the Contract. 

5.3(5) Differing Site Conditions 

The Proposer must promptly, and before such conditions are disturbed, notify 

CoH Representative in writing of:   

a) Material that the Proposer believes may be hazardous waste under 
California Health and Safety Code Section 25117 that must be 

removed to a Class I, Class II or Class III disposal site in accordance 
with provisions of existing law,  

b) Subsurface or latent physical conditions at the site differing materially 
from those indicated in the Contract Documents, or  

c) Physical conditions at the site differing materially from those that would 

be reasonably expected at the site. 

If CoH Representative finds that such conditions do materially differ and will 

cause an increase or decrease in the Proposer's cost or the time required to 
perform any of the work under this Contract, an adjustment may be made and 
the Contract modified in accordance with Change Order procedures.  In the 

event of any dispute between CoH and the Proposer over the significance or 
existence of differing conditions, the Proposer will not be excused from the 

scheduled completion date, but may retain the rights provided in these 
Contract Documents. 

No claim of the Proposer will be allowed unless the Proposer has given the 

notice required by this Section.  No claim by the Proposer for an adjustment 
hereunder will be allowed if asserted after final payment under this Contract. 

Proposer and CoH agree that items (a), (b), and (c) above constitute the only 
conditions for which Proposer may receive extra compensation or time 
extension for inaccurate representations in the Contract Documents. 

5.3(6) Changes Required In the Execution or Implementation of The Work  

The Proposer must promptly notify CoH Representative in writing of:   

a) Any provisions as indicated, or Change Orders which, if implemented, 
would prevent Proposer's compliance with the RFP specifications,  

b) Any specified equipment which, if installed, would prevent Proposer’s 

compliance with the RFP specifications, or  
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c) Any provisions as indicated which, if implemented, would create 
disruption, delay, or inefficiency in the work not reasonably anticipated 

by the Contract Documents. 

If CoH Representative finds that, as indicated, implementation would create 

conditions inconsistent with the RFP specifications or Specifications, 
adjustments may be made and the Contract modified in accordance with 
Change Order provisions set forth herein.  In the event of any dispute 

between CoH and the Proposer over the significance or existence of 
implementation conditions, the Proposer will not be excused from the 

scheduled completion date set forth herein.   

No claim of Proposer under this Section will be allowed unless the Proposer 
has given the notice required by this Section, except CoH may extend the 

prescribed time.  No claim by Proposer for any adjustment hereunder will be 
allowed after final payment under this Contract. 

5.3(7) Changes in the Work  

CoH may make alterations, deviations, additions to, or deletions from the 
Contract Documents; increase or decrease the quantity of any item or portion 

of the work; delete any item or portion of the work; and require extra work, all 
whenever CoH determines that it is necessary or advisable. In the case of 

any ordered extra work, CoH reserves the right to furnish all or portions of 
labor, material, and equipment, as CoH deems advisable.  The Proposer 
must accept and use the labor, material, and equipment furnished by CoH 

and will receive no payment for costs, markup, profit, or otherwise for such 
CoH -furnished labor, materials, and equipment. 

Any changes will be set forth in a written Change Order issued by CoH.  The 
Change Order will specify:  (1) the work to be performed in connection with 
the change to be made; (2) the amount of the adjustment of the Contract 

price, if any, and the basis for compensation for the work ordered; and (3) the 
extent of the adjustment in the Contract time, if any.  A Change Order will not 

become effective until the CoH Representative has signed it; when signed by 
CoH Representative it is an approved Change Order. 

No changes or deviations from the Contract Documents will be made without 

the authority of an approved Change Order, except that in cases of 
emergency CoH Representative may direct a change in writing. Upon receipt 

of such written directive, the Proposer must proceed with the ordered work 
and CoH Representative will prepare a written Change Order for approval 
and issuance to the Proposer as soon thereafter as practicable. 

Upon receipt of an approved Change Order, the Proposer must promptly 
proceed with the ordered work as directed. 
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When ordered by CoH Representative, the Proposer must discontinue work in 
the affected area. 

Whenever it appears to the Proposer that a change is necessary, the 
Proposer must immediately, but no later than five days after becoming aware 

of the need for a change, notify CoH Representative in writing of the change 
he believes necessary and the reasons for such change.  However, work in 
the area affected must not be discontinued unless ordered by CoH 

Representative.  Failure to file said notice will bar any claims not reported as 
provided herein. 

Change Orders in excess of the approved limit must be approved by CoH as 
to form before proceeding with the work. 

5.3(8) Request for Quotations for Change in Work 

CoH may request quotations for performing proposed changes to the work.  
Such requests for quotations will not be considered authorization to proceed 

with the change prior to issuance of an approved Change Order, nor will such 
request justify any delay in executing existing work.  Proposer must, upon 
such a request, furnish quotations for increases or decreases in the Contract 

price and the Contract time associated with performing the proposed change.  
Quotations must be in the form specified by CoH Representative and must 

include substantiating documentation with an itemized breakdown of 
Proposer’s and Subcontractor’s costs, including labor, materials, rentals, 
services, overhead, and profit.  The Contract price includes the cost of 

preparing such quotations and Proposer will not be entitled to any additional 
compensation for preparing them. 

5.3(9) Proposed Change Order 

A Change Order may be presented to the Proposer for his consideration prior 
to its having been approved by CoH.  If the Proposer accepts, in writing, the 

terms and conditions proposed, and if the Change Order is thereafter 
approved and issued to the Proposer, it will be considered an executed 

Change Order as if it had been initially issued to the Proposer as an approved 
Change Order.  CoH need not present a proposed Change Order to the 
Proposer for his review prior to issuing it as an approved Change Order. 

5.3(10) Executed Change Order 

An approved Change Order that has been signed by the Proposer is an 

"executed Change Order." Compensation paid pursuant to Change Orders 
will comprise the total compensation for the work described.  By signing the 
Change Order, the Proposer agrees that the compensation specified 

constitutes full compensation for all work, including payment for interruption of 
schedules, extended overhead, delay, inefficiency, and any other "impact" 

claim, or "ripple effect" claim, and by signing, the Proposer specifically waives 
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any reservation or claim for additional compensation in respect to the Change 
Orders. 

5.3(11) Data/voice System Changes 

G. Prior to Cutover   

From the effective date of this Agreement until 5 calendar days prior to the 
date scheduled for Cutover, CoH may make changes to the system 
configuration.  Within the Network infrastructure proposed system no 

hardware changes or changes in the customer data base (software) will 
be permitted any time within that 5 day window prior to Cutover. 

H. Moves Adds and Changes  

When CoH desires an addition or deletion to the data/voice system, it shall 
notify Proposer. Proposer must then submit to CoH with reasonable 

promptness, Proposer's Change Order for CoH's approval authorizing the 
change.  The Change Order must state whether the change shall cause a 

change in the Price or the time required by Proposer for any aspect of its 
performance under the Contract. Proposer must initiate changes on 
receipt of the signed Change Order. CoH shall not be liable for restocking 

charges for hardware, which is delivered to the Installation Site but not 
installed as the result of a Change Order made before or after delivery. 

CoH shall make reasonable attempts to identify reduced or modified 
hardware requirements prior to delivery to the Installation Site. 

I. Billing 

Changes will be billed (in the case of additions) and credited (in the case 
of deletions) in accordance with Appendix B, Section 4. 

J. Minor Changes 

Minor software configuration changes such as line class of service, 
data/voice numbers, line ringing, pick up group arrangements, data base 

forwarding arrangements, and the like which are required for the "fine 
tuning" of individual data/voice design will be provided by Proposer to CoH 

at the quoted T&M rate for the first 30 days after Cutover. CoH or its 
representative will provide these changes within 24 hours of receipt of a 
written request for the change. Must the ability of the Proposer to effect 

said changes be impaired by system malfunction or any other cause, the 
30-day period for changes at no charge will be extended on a day-for-day 

basis for each day that the requested changes are delayed. 

K. Additional Data/voice Equipment 
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Proposer agrees to provide, on request, additional data/voice equipment 
functionally equivalent to those items acquired under the terms of this 

Agreement in Appendix B, Section 4 for a period of three (3) years 
following System Acceptance.  Prices for such equipment for lease or sale 

to CoH must be, for a period of four years after the effective date of this 
Agreement, the prices then in effect; but in no event must such prices be 
increased by more than six percent per year, for each year from date of 

this Agreement to the date of such order. Equipment and services 
purchased during the warranty period must be priced according to the 

"add and delete schedule" in the Appendix B, Section 4. 

5.3(12) Protest Procedure 

If the Proposer disagrees with any terms set forth in an approved Change 

Order that it has not executed, it must submit a written protest to CoH 
Representative within 15 days after receipt of such approved Change Order.  

The protest must state the points of disagreement, Contract Document 
references, quantities, costs, and other terms involved and must propose a 
modification of the terms with which he does not agree.  If a written protest is 

not submitted within this 15-day period, terms will remain as set forth in the 
approved Change Order.  Approved Change Orders which are not protested 

within 15 days will be considered as executed Change Orders and payment 
will constitute full compensation for all work included therein. 

When the protest of an approved Change Order relates to compensation, the 

Proposer must keep full and complete records of such work and must permit 
CoH to have access to all records relating to the protested Change Order to 

determine the compensation payable.  The Proposer must cooperate with 
CoH Representative to reach agreement at the earliest practical date on 
modified terms for the Change Order.  When agreement on modified terms 

has been reached, a revised Change Order may be approved by CoH and 
issued to the Proposer for signature.  Unless and until CoH and Proposer 

agree upon other terms incorporated in a revised Change Order, the terms 
will remain as specified under the protested approved Change Order. 

5.3(13) Continuance Of Work 

Disagreement by the Proposer with CoH's determination of the need for, or 
amount of, an adjustment in Contract price or Contract time associated with 

an approved Change Order (or disagreement by the Proposer with CoH's 
determination that a change has not occurred and no Change Order is 
needed) will not, under any circumstances, relieve the Proposer from its 

obligation to promptly begin and diligently prosecute the work, including the 
change, as described in the approved Change Order. 

5.3(14) Extension of Time Not A Waiver 
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Neither an extension of time, for any reason beyond the date fixed herein for 
the completion of the work, nor the performance nor Acceptance of any part 

of the work called for by the Contract will be deemed a waiver by CoH of the 
right to abrogate this Contract for abandonment or delay in the manner 

provided herein. 

5.3(15) Field Changes 

Conditions may arise during the prosecution of the work necessitating minor 

variations in the RFP specifications. In order to address these conditions, 
CoH may make minor alterations, deviations, or changes to the RFP 

specifications, without affecting any of the material or basic terms of the 
Contract, including the Contract price, schedule for performance, or other 
terms.  Such minor alterations, deviations, or changes must be documented 

in a Field Change.  Proposer agrees to make the specified change at no 
additional cost and without an alteration in the schedule of performance or 

other terms and conditions of the Contract. 

5.3(16) Preservation and Cleaning 

The Proposer must clean up the work at reasonable intervals and as directed 

by CoH Representative.  While finish work is being accomplished, areas must 
be kept clean, free of dust, debris, and trash. 

Before final inspection of the work, the Proposer must clean the project site, 
material, and all ground occupied by him in connection with the work, of all 
rubbish, excess materials, false work, temporary structures, and equipment.  

All parts of the work must be left in a neat and presentable condition.  Final 
cleaning includes washing, dusting, and sweeping, as applicable, of all 

finished surfaces.  Full compensation for final cleaning up will be considered 
as included in the prices paid for the various Contract items of work and no 
separate payment will be made therefore. 

5.3(17) Guaranty of Work 

Notwithstanding inspections and Acceptance by CoH, the Proposer warrants 

to CoH that all onsite infrastructure, equipment, network materials, network 
equipment, switching equipment, consoles, network instruments and all 
ancillary and support equipment will be new, the work will be free from 

defects in material or workmanship and that the work will conform to the 
requirements of the Contract Documents. Used or reconditioned equipment is 

not acceptable.  Work not conforming to these requirements, including 
substitutions not properly approved and authorized, may be considered 
defective.  

Proposer must provide upon request a letter from the manufacturer assuring 
that all equipment and components of the System are "new build" and are not 

used or reconditioned. This warranty by the Proposer is in addition to any 
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warranties or guarantees required by Proposer of the manufacturer or 
supplier and supercedes any disclaimers, or limiting or conditional terms 

contained in such separate warranties furnished by manufacturers or 
suppliers.   

In addition, effective at the time CoH tenders final payment to the Proposer, 
Proposer assigns to CoH all rights that Proposer may have against any 
manufacturer or supplier for breach of warranty or guaranty relating to the 

work performed by Proposer and Proposer must execute any documents of 
assignment that CoH requests.  Proposer’s said assignment will not relieve or 

excuse it from responsibility for breach of warranty to CoH.  Proposer's 
assignment will be deemed effective only upon CoH's exercise of its rights 
thereunder and CoH agrees not to exercise such rights so long as Proposer 

promptly takes all actions to remedy the breach of warranty or guarantee.  
CoH is not required to proceed against or seek redress from a manufacturer 

or supplier, but may proceed directly against the Proposer, and/or the 
manufacturer or supplier for breach of warranty or guarantee. 

5.3(18) Correction of Work during Warranty Period 

If, within one year after the date of Acceptance, CoH finds that any of the 
work does not conform to the Contract Documents, the Proposer must 

promptly correct it upon receipt of notice to do so and pay for any damage to 
other work or property resulting there from.  If the Proposer fails to act 
promptly, or in an emergency when delay could cause risk of damage or loss, 

CoH may have the nonconforming work corrected at the expense of the 
Proposer and its surety.  The corrected work will be subject to an extended 

warranty obligation for a period of one year after the nonconforming work has 
been corrected. 

Nothing contained in this Paragraph will be construed to establish a period of 

limitations to other obligations, which the Proposer may have under the 
Contract Documents.  Establishment of the period of one year herein applies 

only to the specific obligation of the Proposer to correct the work. 

5.4 CONTROL OF WORK 

5.4(1) Authority of CoH Representative  

CoH Representative will decide all questions about the quality or the 
acceptability of materials furnished and work performed and about the 

manner of performance and rate of progress of the work; all questions about 
the interpretation of the Contract Documents; all questions about the 
acceptable performance of the Contract by the Proposer; and all questions 

about compensation.  CoH Representative will have authority to reject work 
that does not conform to the Contract Documents.  His decision will be final 
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and he has authority to enforce and make effective such decisions and orders 
which the Proposer fails to carry out promptly. 

CoH Representative may (1) extend the time to complete the work, (2) assess 
liquidated damages, and (3) accept the work as complete.  

5.4(2) Coordination and Interpretation of Contract Documents 

In the event of inconsistencies between requirements contained in different 
components of the Contract Documents, unless a contrary intent is evident, 

the CoH documents will govern. 

Should it appear that the work or method of performing it is not sufficiently 

detailed or explained in the Contract Documents; the Proposer must apply to 
CoH Representative for such further written explanations and must conform 
to any direction given. CoH Representative will resolve questions regarding 

the meaning of Contract Documents. 

5.4(3) Compliance with Contract Documents 

CoH Representative will be the sole judge of whether the work or materials 
conform to the Contract Documents.  The Proposer must submit such 
satisfactory evidence of compliance as CoH Representative may require for 

materials.  The Proposer must also submit those additional calculations, 
descriptions, and other information deemed necessary by CoH 

Representative. 

5.4(4) Submittals 

The Proposer must furnish correct material lists required by this Contract.   

Submittals are required for work and materials (1) listed in the Specifications, 
(2) proposed as substitutions for specified items, and (3) as required by CoH 

Representative.  Unless CoH Representative otherwise agrees or unless 
otherwise provided in the Specifications, the Proposer must submit a list of all 
proposed submittals within 10 calendar days after receiving Letter of Intent. 

5.4(5) Working Hours 

Work must be performed in a manner that will cause the least amount of 

inconvenience to the public and CoH’s operation of the CoH.  When work is 
performed at night, the work area must be lit to the satisfaction of CoH 
Representative with lighting equipment that does not interfere with aviation or 

other traffic safety. 

5.4(6) Scheduling Work to Accommodate Special Conditions 
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The Proposer’s Schedule must include the hours during each scheduled 
workday that the Proposer plans to accomplish the tasks scheduled for that 

day. Proposer is directed to schedule tasks that can interfere with the normal 
operation of the CoH or inconvenience the public at times when his work will 

have minimal impact on either the CoH operations or the public. Proposer 
must notify CoH Representative at the beginning of the project of the normal 
hours during the day that the work will be performed. 

Whenever the Proposer varies the scheduled hours during one day that work 
is performed, or performs work on a legal holiday, Saturday, or Sunday, 

notice of the Proposer's intention to do so must be given to CoH 
Representative at least 24 hours in advance thereof.  CoH Representative 
may, in the event that the Proposer fails to give such notice, reject the work 

performed during said times and require that such work be removed or 
require the Proposer to show evidence satisfactory to CoH Representative 

that such work was properly performed. 

5.4(7) Locations of Work: 

City Hall 
777 B Street  
Hayward, CA 94541 

Police Department 
300 W. Winton 
Avenue 
Hayward, CA 94544 

Utilities  
24499 Soto Road 
Hayward, CA 94544 

PD North Substation 
22701 Main Street 
Hayward, CA 94541 

PD South Substation 
28200 Ruus Road 
Hayward, CA 94544 

Animal 
Srvs/Facilities/Landscape 
16 Barnes Court 
Hayward, CA 94544 

Executive Airport 
20301 Skywest Drive 
Hayward, CA 94541 

Streets/Fleet 
Mng./Water Dist. 
24505 Soto Road 
Hayward, CA 94544 

Water Pollution Control 
Facility 
3700 Enterprise Avenue 
Hayward, CA 94545 

Main Library  
835 C Street 
Hayward, CA 94541 

Branch Library 
37300 Patrick 
Avenue 
Hayward, CA 94544 

Fire Station #1 
22700 Main Street 
Hayward, CA 94541 

Fire Station #2/SCBA 
Bldg. 
360 West Harder 
Road 
Hayward, CA 94544 

Fire Station #3 
31982 Medinah 
Street 
Hayward, CA 94544 

Fire Station #4 
27836 Loyola Avenue 
Hayward, CA 94545 

Fire Station #5 
28598 Hayward 
Boulevard 
Hayward, CA 94542 

Fire Station 
#6/Training Center 
1401 W. Winton 
Avenue 
Hayward, CA 94545 

Fire Station #7 
28270 Huntwood Avenue 
Hayward, CA 94544 
(Currently at 28695 Ruus 
Road) 

Fire Station #8 
25862 Five Canyons 
Parkway 
Castro Valley, CA 

Fire Station #9 
24912 Second Street 
Hayward, CA 94542 

Hesperian Com. Tower 
28471 Hesperian 
Boulevard 
Hayward, CA 94544 
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94552 
Garin 
Communications 
Tower 
935 Garin Way 
Hayward, CA 94544 

Walpert 
Communication 
Tower 
14 Navan Lane 
Hayward, CA 94541 

 

 

5.4(8) Familiarity with the Site(s) Presumed 

Proposer is presumed to be familiar with the site(s), its conditions and its 
availability as part of its due diligence when preparing its response to CoH’s 

RFP. 

Other CoH activities are anticipated to be in progress on or adjacent to the 

site(s) before and during the work under this Contract.  

5.4(9) Parking 

Parking for Proposer’s vehicles must be as directed by CoH Representative.  

5.4(10) Storage 

No equipment or materials may be stored or stockpiled except as directed by 

a CoH Representative.  

5.4(11) Delivery and Risk of Loss 

Responsibility for work and materials, shipment of switching or other 

equipment, conduit or other materials, as are required by Proposer in order to 
perform under this Agreement must be F.O.B., to the location CoH shall make 

known. Proposer must be responsible for being at the work location when the 
shipment is delivered, for inspecting condition of the equipment and moving 
the equipment to where it will be installed. 

Risk of loss or damage to any portion of the switching or other equipment, or 
other materials Proposer installs while performing under this Contract, shall 

pass to CoH only upon Acceptance of the system, except where the damage 
or loss is attributed to Proposer's negligent or intentional acts or omissions. 

5.4(12) Proposer Responsibility 

The Proposer will be responsible for security of the work and of his equipment 
at the Project site.  

5.4(13) Order of Work 

The work must be commenced and carried on at such points and in such 
order or procedure and at such times and seasons as may, from time to time, 
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be directed by CoH Representative. The Proposer must schedule and 
perform his work in such a manner as to cause the least amount of conflict 

with CoH operations. 

5.4(14) Superintendent/Project Manager 

Proposer must designate, in writing, before starting work, the name, 
qualifications, and experience of its proposed project manager/superintendent 
[Proposer Representative].  Upon approval by CoH Representative, the 

Proposer Representative must have complete authority to represent and act 
for the Proposer and must be present at the site of work at all times while 

work is actually in progress under this Contract. The Proposer must give 
written notice to CoH Representative prior to any change in its Representative 
and may not change its Representative without CoH’s permission. In reaching 

its decision, CoH Representative shall review the qualifications of the 
proffered substitute. CoH’s permission will not be unreasonably withheld so 

long as the replacement manager is as equally experienced and skilled in the 
implementation of the data/voice systems and the associated work called for 
under the Contract as the incumbent Proposer Representative and that there 

is ample overlap time to allow the new representative the opportunity to 
become familiar with the Project. 

The Proposer will be solely responsible for and have control over construction 
means, methods, techniques, and procedures for providing adequate safety 
precautions and coordinating all portions of the work under the Contract, 

unless the Contract Documents give other specific instructions concerning 
these matters. 

5.4(15) Equipment 

The Proposer must use only equipment suitable to produce the quality of 
work and materials required, which meet all State and federal safety 

requirements. 

When ordered by CoH Representative, the Proposer must remove unsuitable 

equipment from the work site. 

5.4(16) Emergencies 

In an emergency affecting the safety of life, the work, or adjoining property, 

the Proposer must act at its discretion to prevent threatened injury.  The 
Proposer must also perform such additional work as is required.   

5.4(17) Observation of Construction 

The Proposer must, at all times, provide CoH Representative and all 
authorized representatives of CoH safe access to the work and provide every 

means for ascertaining that the materials and the workmanship are in 
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accordance with the requirements of the Contract Documents.  All work done 
and all materials furnished will be subject to CoH Representative's on-site and 

off-site observation. 

Observation by CoH Representative will not relieve the Proposer of any 

Contract obligations. 

CoH Representative may re-examine work at any time before final 
Acceptance.  If so ordered, the Proposer must uncover the work.  If the work 

conforms to the Contract Documents, CoH will pay for the cost of removal, 
and replacing of the parts removed.  But if the work does not conform to the 

Contract Documents, the Proposer will pay those costs.   

The Proposer must notify CoH Representative in advance as to those times 
when no construction activities will take place.  Absent such notification, all 

costs incurred by CoH as a result of attending to the project site at times 
when no construction is taking place will be charged to the Proposer. 

5.4(18) Correction, Removal of Rejected Work 

The Proposer must promptly correct work rejected by CoH Representative, 
whether or not fabricated, installed, or completed, to comply with the Contract 

Documents.  The Proposer will bear the costs of correction including 
additional testing, inspections, and compensation for CoH Representative's 

services and expenses made necessary thereby.  The Proposer must 
remove, at his cost, from the site portions of the work that are not in 
accordance with the Contract Documents. 

The Proposer must correct, at his cost, damaged, or destroyed construction, 
whether completed or partially completed, of CoH or separate Proposers 

caused by the Proposers' correction or removal of nonconforming work. 

Work not required by the Contract or established by CoH Representative will 
be considered as unauthorized work.  Upon order of CoH Representative, 

unauthorized work must be remedied, removed or replaced at the Proposer's 
cost. 

If the Proposer fails to promptly correct nonconforming or rejected work or to 
comply promptly with any order of CoH Representative under this Paragraph, 
CoH may cause such work to be remedied, removed, or replaced and the 

costs thereof will be deducted from monies payable to the Proposer. 

Failure on the part of CoH Representative to reject nonconforming work will 

not be construed to imply Acceptance of such work. 

5.4(19) Final Inspection 
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CoH’s Representative will inspect completed work.  The Proposer must notify 
CoH’s representative in writing when it considers the work complete and must 

request a final inspection.   

5.5 TERM OF AGREEMENT 

The terms, provisions, representations and warranties contained in this 
Agreement must survive the delivery of equipment, payment of any lease or 
purchase price, or transfer of title, and must remain in effect until [insert 

termination date], the initial period of this Agreement, and must include any 
extensions of said Agreement, unless terminated for convenience by CoH  at an 

earlier time. In that event, Proposer’s obligations and CoH’s rights hereunder 
shall also terminate. 

5.6 NOTICES 

All notices to CoH under this Agreement shall be deemed duly given if delivered 
by hand; or three days after posting, if sent by certified mail, return receipt 

requested to: 

Mark Guenther–Technology Services Director  
City of Hayward 

777 B Street 
Hayward, CA. 94541 

 

Or such other address as CoH may designate in writing by notice pursuant 
thereto. 

All notices to Proposer shall under this Agreement be deemed duly given if 
delivered by hand; or three days after posting if sent by certified mail, return 

receipt requested, to: 

________________________ 

________________________ 

________________________ 

________________________ 

________________________ 

or such other address as Proposer may designate in writing by notice pursuant 
thereto. 

5.7 CONTRACTOR’S LEGAL RESPONSIBILITIES 
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5.7(1) Laws to Be Observed 

The Proposer must keep himself fully informed concerning all requirements of 

law, including but not limited to all State and Federal laws and county and 
municipal ordinances and regulations which in any manner affect those 

engaged or employed in the work, the materials used in the work, or which in 
any way affect the conduct of the work, and of all such orders and decrees of 
bodies or tribunals having any jurisdiction or authority over the same.  The 

Proposer must at all times observe, and must cause all his agents and 
employees to observe, all such requirements of laws and must protect, 

indemnify and hold harmless CoH and CoH Representative, and all of their 
respective officers, agents, and employees against all claims and liabilities 
arising from or based on the violation of any such requirement of law whether 

by the Proposer or his employees.  If any discrepancy or inconsistency is 
discovered in the Contract Documents for the work in relation to any such 

requirements of laws, the Proposer must immediately report the same to CoH 
Representative in writing.  The laws of the State of California must govern the 
Contract Documents. 

If any part of these Contract Documents is declared invalid by a court of law, 
such decision will not affect the validity of the remaining portion, which will 

remain in full force. 

5.7(2) Labor Code Requirements 

Employees are to be paid per the California Labor Code including: 

a) Workers' Compensation 

Pursuant to the requirements of Section 1860 of the California Labor 

Code, the Proposer will be required to secure the payment of workers' 
compensation to his employees in accordance with the provisions of 
Section 3700 of the Labor Code or provide Federal Employers' Liability 

Act coverage. 

Prior to commencement of work, the Proposer must furnish to CoH 

evidence of such coverage together with the following verification: 

"I am aware of the provisions of Section 3700 of the California Labor Code 
which require every employer to be insured against liability for workers' 

compensation or to undertake self-insurance in accordance with the 
provisions of that code, and I will comply with such provisions before 

commencing the performance of the work of this Contract." 

b) Overtime 

Proposer must provide CoH with any required overtime work, both during 

Cutover and any other time deemed necessary by CoH to accommodate 
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its normal operations, at no charge beyond the price provided in the 
Agreement. All such overtime work must be approved by CoH in advance. 

Proposer’s pricing of its labor must include all overtime and premium pay 
Proposer believes will be necessary to accomplish the tasks set forth in 

Appendix A, Section 3. 

5.7(3) Proposers' Licensing Laws 

Attention is directed to the provisions of Chapter 9 of Division 3 of the 

California Business and Professions Code concerning the licensing of 
Proposers.  All Proposers must be licensed in accordance with the laws of the 

State of California and any Proposer not so licensed is subject to the 
penalties imposed by such laws. 

5.7(4) Listed Subcontractors 

No Proposer may substitute any person as Subcontractor in place of the 
Subcontractor listed in the original proposal, except that CoH may consent to 

the substitution of another person as a Subcontractor in any of the following 
situations: 

a) Failure or Refusal to Execute Contract 

When the Subcontractor listed in the Proposers response after having had 
a reasonable opportunity to do so, fails or refuses to execute a written 

Contract, when that written Contract, based upon the general terms, 
conditions, for the project involved or the terms of that Subcontractor's 
written proposal, is presented to the Subcontractor by the Proposer. 

b) Insolvency 

When the listed Subcontractor becomes bankrupt or insolvent. 

c) Refusal to Perform 

When the listed Subcontractor fails or refuses to perform his or her 
subcontract. 

d) Failure to Meet Bond/Licensing Requirements 

When the listed Subcontractor fails or refuses to meet the bond 

requirements of the Proposer or is not licensed pursuant to the Proposers 
License Law. 

e) Inadvertent Clerical Error 

When the Proposer demonstrates to CoH that the name of the 
Subcontractor was listed as the result of an inadvertent clerical error. 
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f) Unsatisfactory Performance 

When CoH, or its duly authorized officer, determines that the work 

performed by the listed Subcontractor is substantially unsatisfactory and 
not in substantial accordance with the RFP, or that the Subcontractor is 

substantially delaying or disrupting the progress of the work. 

5.7(5) Notice of Substitution to Subcontractor 

Prior to approval of the Proposer’s request for the substitution, CoH, or its 

duly authorized officer, will give notice in writing to the listed Subcontractor of 
the Proposer’s request to substitute and of the reasons for the request.  The 

notice must be served by certified or registered mail to the last known 
address of the Subcontractor.  The listed Subcontractor who has been so 
notified will have five working days within which to submit written objections to 

the substitution to CoH.  Failure to file these written objections will constitute 
the listed Subcontractor's consent to the substitution. 

If written objections are filed, CoH will give written notice to the listed 
Subcontractor of at least five working days before a hearing by CoH on the 
request for substitution. 

5.7(6) Voluntary Assignment 

No Proposer may permit the voluntarily assignment, transfer, or performance 

of a subcontract by anyone other than the original Subcontractor listed in the 
original proposal, without the consent of CoH, or its duly authorized officer. 

5.7(7) Change Orders 

No Proposer may, other than in the performance of "change orders" causing 
changes or deviations from the original Contract, sublet or subcontract any 

portion of the work in excess of 1/2% of the Proposer’s total proposal price, 
work designated for a Subcontractor in its original proposal. 

5.7(8) Environmental Controls 

The Proposer must comply with all rules, regulations, ordinances, and 
statutes which apply to any work performed pursuant to the Contract, 

including any toxic pollution control rules, regulations, ordinances, and 
statutes specified by law including, but not limited to, the California 
Government Code provisions for controlling the pollution of air, water and soil.  

The Proposer, is responsible for ensuring that the Proposer's employees, any 
team members or Subcontractors employed by or working on behalf of 

Proposer, and the public are protected from exposure to airborne hazards or 
contaminated water, soil, or other materials used during or generated by 
activities on the site or otherwise associated with the project.  The Proposer, 
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will be responsible for taking all necessary and appropriate measures to 
prevent team members, employees, Subcontractors from public exposure to 

any Toxic Material.   

5.7(9) Definition of Toxic Material  

Toxic Material, as used in this Contract will mean any flammable, 
combustible, explosive, infectious, corrosive, caustic, strong sensitizing, 
carcinogenic or radioactive materials, hazardous wastes, or toxic substances, 

including without limitation, substances defined as "hazardous substances," 
"hazardous materials," "toxic substances" or "chemicals known to the state of 

California to cause cancer or reproductive toxicity" in the Comprehensive 
Environmental Response, Compensation and Liability Act of 1980, as 
amended, 42 U.S.C. §9601, et seq.; the Hazardous Materials Transportation 

Act, 49 U.S.C. §1801, et seq.; the Resource Conservation and Recovery Act 
of 1976, 42 U.S.C. §6901 et seq.; the Clean Water Act, 33 U.S.C. §1251, et 

seq.; the Safe Drinking Water Act, 42 U.S.C. §300(f), et seq.; the Superfund 
Amendment and Reauthorization Act of 1986, Public Law 99﷓499, 100 Stat. 
1613; the Toxic Substances Control Act, 15 U.S.C. §2601, et seq., as 

amended; those substances defined as "hazardous waste," "extremely 
hazardous waste," "restricted hazardous waste" or "hazardous substance" in 

the Hazardous Waste Control Act, §25100 et seq. of the California Health and 
Safety Code; and those materials and substances similarly described in the 
Federal Insecticide, Fungicide and Rodenticide Act, 7 U.S.C. §136 et seq., as 

amended; the Atomic Energy Act of 1954, 42 U.S.C. §2011 et seq., as 
amended; CoH Cologne Water Quality Control Act, §13000 et seq. of the 

California Water Code; the California Safe Drinking Water and Toxic 
Enforcement Act (Proposition 65); and in the regulations adopted and 
publications promulgated pursuant to said law.  

5.7(10) Hazardous Chemicals and Wastes 

The Proposer will bear full responsibility for any release of hazardous or non-

hazardous chemicals or substances unless the release directly results from 
work directed by CoH Representative.  The Proposer must immediately report 
any such release to CoH Representative.  The Proposer will be solely 

responsible for all claims and expenses associated with the response to, 
removal, and remediation of the release, including, without limit, payment of 

any fines or penalties levied against CoH by any agency as a result of such 
release and must hold harmless, indemnify and defend CoH from any claims 
arising from such release.  For purposes of this Paragraph only, the term 

"claims" shall include (1) all notices, orders, directives, administrative, or 
judicial proceedings, fines, penalties, fees, or charges imposed by any 

governmental agency with jurisdiction, and (2) any claim, cause of action, or 
administrative or judicial proceeding brought against CoH, its directors, or 
employees, or for any loss, cost (including reasonable attorney's fees), 

damage or liability, sustained or suffered by any person or entity. 
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If, in the performance of the work outlined in these Contract Documents, 
Proposer brings upon CoH property any hazardous wastes, those wastes 

must be properly disposed of according to federal, state and local laws, at the 
expense of the Proposer.  The Proposer must dispose of the wastes under its 

own EPA Generator Number.  In no event will CoH be identified as the 
generator.  The Proposer must notify CoH Representative of any such 
hazardous wastes and CoH reserves the right to a copy of the results of any 

tests conducted on the wastes and, at its cost, to perform additional tests or 
examine those wastes, prior to its disposition.  The Proposer shall hold 

harmless, indemnify, and defend CoH from any claims arising from the 
disposal of the hazardous wastes, regardless of the absence of negligence or 
other malfeasance by Proposer. 

If Toxic Materials are detected within any excavations by the Proposer, or 
during soil testing being done by CoH, CoH will obtain all necessary permits 

and approvals for the removal, transport, and lawful disposal of these 
materials.  The Proposer must notify CoH of any material that the Proposer 
believes may contain Toxic Materials.  CoH will notify the appropriate 

regulatory agencies, if necessary. 

The Proposer shall consider itself bound by the conditions of all required 

permits, including permits and manifests obtained for the removal, transport, 
and disposal of Toxic Materials. 

5.7(11) Disposal of Material outside the Work Site 

Unless otherwise specified in the RFP, the Proposer must make his own 
arrangements for disposing of materials outside the work site and he must 

pay all costs involved. 

Proposer must release, defend, and indemnify CoH for any claims arising out 
of its deposit of materials outside the work site. 

5.7(12) Payment of Taxes 

The Contract prices paid for the work will include full compensation for all 

taxes that the Proposer is required to pay, whether imposed by Federal, State 
or local government, including, without being limited to, Federal excise tax.  
Neither tax exemption certificate nor any document designed to exempt the 

Proposer from payment of any tax will be furnished to the Proposer by CoH, 
as to any tax on labor, services, materials, transportation, or any other items 

furnished pursuant to the Contract. 

The Proposer must withhold and pay any and all sales and use taxes, 
withholding taxes, whether State or Federal, Social Security taxes, State 

Unemployment Insurance charges and all other taxes, which are now, or 
hereafter may be required to be paid or withheld under any laws. 
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5.7(13) Permits and Licenses 

The Proposer must procure all permits and licenses, including those required 

by CoH ordinances, pay all charges and fees, and give all notices necessary 
and incident to the due and lawful prosecution of the work. 

CoH will reimburse Proposer for the cost of all applicable permit and plan 
checking fees charged Proposer or any Subcontractor of any tier by the CoH 
but only for the work herein that Proposer conducts on CoH property.  No 

markups will be allowed on these costs.  Any charges caused by Proposer or 
any Subcontractor of any tier's error or negligence or failure to secure permits 

in a timely manner will not be reimbursed.  Any labor or materials, in addition 
to those described herein or shown on the RFP specifications, rendered 
necessary to comply with applicable laws, regulations and permits will be 

performed or furnished by and at the expense of the Proposer.  Work that 
requires a permit shall not be started until such permits are obtained.  No 

payment will be made for any work until copies of all applicable required 
permits for that work to be procured by Proposer are submitted to CoH 
Representative. 

The Proposer must comply with the provisions of permits obtained by CoH for 
the work that are listed in the Contract Document. 

5.7(14) Proprietary Rights Infringements 

The Proposer agrees to indemnify, defend, and hold harmless against any 
suit, claim, or proceeding alleging that CoH ’s use of the conduit, facilities and 

data/voice services Proposer provides under this Agreement is a misuse of 
proprietary rights or an infringement of any patent, trademark, copyright or 

other intellectual property right.  

In the event that an injunction is obtained against the use of the conduit, 
facilities and data/voice services Proposer provides under this Agreement, 

arising from such a suit, claim or proceeding, in whole or in part, Proposer 
shall, at its option, either:  (a) procure for CoH the right to continue use of the 

System enjoined from use; or (b) replace or modify the same so CoH's use is 
not subject to any such injunction. CoH shall in no case bear the cost of 
procuring such rights or modifying the System. Proposer must also refund the 

sums paid therefore without prejudice to any other rights of CoH or CoH 
Representative. 

In the event that Proposer cannot perform under the preceding Paragraph, 
CoH shall secure, at Proposer’s expense, substitute performance. 

5.7(15) Safety Requirements 

The Proposer must promptly and fully comply with and carry out, and shall 
without separate charge therefore to CoH, enforce compliance with the safety 
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and first aid requirements prescribed by applicable State and Federal laws, 
regulations, rules, and orders and as may be necessary to the end that work 

will be done in a safe manner and that the safety and health of the employees 
and the people of local communities is safeguarded.  Compliance with the 

provisions of this Paragraph by Subcontractors will be the responsibility of the 
Proposer.  All installed material, equipment and structures, without separate 
charge therefore to CoH, must fully conform with all applicable State and 

Federal safety laws, rules, regulations, and orders and it must be the 
Proposer's responsibility to furnish only such material, equipment, and 

structures, notwithstanding any omission in the Contract Documents thereof 
or that a particular material, equipment, or structure was indicated. 

Upon the failure of the Proposer to comply with any of the requirements of 

this Paragraph, CoH Representative will have the authority, but not the duty, 
to stop any operations of the Proposer affected by such failure until such 

failure is remedied.  No part of the time lost due to any such stop orders will 
be made the subject of a claim for extension of time or for increased costs or 
damages by the Proposer. 

5.7(16) Preservation of Property 

Due care must be exercised to avoid injury to existing improvements or 

facilities, utility facilities, and adjacent property.  If such objects are injured or 
damaged by reason of the Proposer's operations, they must be replaced or 
restored at the Proposer's expense. The facilities must be replaced or 

restored to a condition as good as when the Proposer entered upon the work, 
or as good as required by the Specifications if any such objects are a part of 

the work being performed under the Contract.  CoH Representative may 
make or cause to be made such temporary repairs as are necessary to 
restore to service any damaged facility.  The cost of such repairs will be paid 

by the Proposer and may be deducted from any monies due or to become 
due to the Proposer under the Contract. 

Full compensation for furnishing all labor, materials, tools, equipment and 
incidentals, and for doing all the work involved in protecting or repairing 
property as specified in this Paragraph, will be included in the prices paid for 

the various Contract items of work and no additional compensation will be 
allowed therefore. 

5.7(17) Responsibility for Damage Indemnification 

Proposer, at its expense, must indemnify CoH as is required by CoH ’s 
General Provisions for Work & Services, which is incorporated by reference 

as if fully set forth herein. 

5.7(18) Responsibility for Work and Materials 
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Proposer at its expense must maintain responsibility for its work and all 
materials as is required CoH ’s RFP [Appendix A, Attachment B, 

“PROPOSER INSURANCE REQUIREMENTS”], which is incorporated by 
reference as if fully set forth herein.  

5.7(19) Insurance Requirements 

1. Type and Extent of Coverage 

Proposer at its expense must maintain all of the insurance required by 

CoH ’s General Provisions for Work & Services, Section 1.14, 
“INSURANCE REQUIREMENTS, which is incorporated by reference as if 

fully set forth herein.  

2. Proposer Certification 

Certificates evidencing the insurance required thereunder must be filed 

with CoH. Proposer must make all payments to its employees, agents 
and/or Subcontractors in accordance with the applicable requirements of 

unemployment, old age, and other insurance and social security 
provisions of the Federal, State, and Municipal governments and all other 
governing bodies, whether enacted at the time or prior to the execution of 

the Agreement or during the progress of the work, and shall assume all 
liability for the compliance with the requirements thereof, with respect to its 

employees, agents and/or Subcontractors. 

5.7(20) Final Acceptance of Work 

When CoH’s Representative has made the final inspection as provided in 

Paragraph 5.4(18) and determines that the work has been completed in all 
respects in accordance with the Contract Documents, CoH Representative 

will formally accept the work.  No work will be accepted until the Proposer has 
submitted all drawings, catalogues, instruction sheets and information as 
required by the Contract. 

5.7(21) Third Party Rights 

Nothing in the Contract is intended to create in the public or any member 

thereof a third party beneficiary hereunder.  It is agreed that nothing in the 
Paragraph entitled "Insurance" of this Contract shall create or give to third 
parties any claim or right of action against the Proposer or Subcontractors of 

any tier beyond such as may legally exist irrespective of this Contract. 

5.7(22) Independent Proposer Status 

The Proposer must independently perform all work under this Contract and 
shall not be considered as an agent or employee of CoH, nor will the 
Proposer's Subcontractors or employees be considered as subagents of CoH. 
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5.7(23) Covenant against Contingent Fees 

Proposer warrants that no person or agency has been employed or retained 

to solicit or obtain the Contract upon an agreement or understanding for a 
contingent fee, except a bona fide employee or agency.  For breach or 

violation of this warranty, CoH, at its option, may annul the Contract or deduct 
from the Contract price or otherwise recover from Proposer the full amount of 
the contingent fee. 

"Bona fide agency" as used in this Paragraph means an established 
commercial or selling agency, maintained by Proposer for the purpose of 

securing business that neither exerts nor proposes to exert improper 
influence to solicit or obtain any Contract or Contracts through improper 
influence. 

"Bona fide employee" as used in this Paragraph, means a person employed 
by the Proposer and subject to Proposer's supervision and control as to time, 

place, and manner of performance, who neither exerts nor proposes to exert 
improper influence to solicit or obtain CoH Contracts nor holds itself out as 
being able to obtain any Contract or Contracts through improper influence. 

"Contingent Fee" as used in this Paragraph, means any commission, 
percentage, brokerage, or other fee that is contingent upon the success that a 

person or concern has in securing a Contract. 

"Improper Influence" as used in this Paragraph, means any influence that 
induces or tends to induce a CoH employee or officer to give consideration or 

to act regarding a Contract on any basis other than the merits of the matter. 

5.7(24) Prohibition Pursuant to Court Order 

If, pursuant to court order (other than an order to show cause) CoH is 
prohibited from requiring the Proposer to perform all or any portion of the 
work, CoH may, if it so elects, eliminate the enjoined work pursuant to 

Paragraph 5.3(9) entitled “Proposed Change Order," or terminate the 
Contract for convenience. 

5.7(25) Prohibition Pursuant to Final Judgment 

If the final judgment in the action prohibits CoH from requiring the Proposer to 
perform all or any portion of the work, CoH will either eliminate the enjoined 

work pursuant to the Paragraph 5.3(9) entitled “Proposed Change Order," or 
terminate the Contract for convenience. 

5.7(26) Termination and Windup 
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If the Contract is terminated, the provisions of Appendix A (and Appendix C if 
applicable) will govern the termination and the determination of the total 

compensation payable to the Proposer. 

5.8 PROSECUTION AND PROGRESS 

5.8(1) Subcontracting 

The Proposer must diligently seek fulfillment of the Contract and must keep 
the work under its control. Subcontractors must be qualified, competent, and 

able to meet the specifications, terms, and conditions under this Agreement in 
the sole opinion of CoH If, in CoH's reasonable judgment, any Subcontractors 

fail to perform the work in strict accordance with the specifications, Proposer 
shall discharge the same. However, this discharge shall in no way release the 
Proposer from its obligations and responsibility under this Agreement. 

Nothing in the Contract Documents may create any contractual relationship 
between CoH and any Subcontractor.  The Proposer is responsible to CoH 

for the acts and omissions of its Subcontractors and of persons either directly 
or indirectly employed by it as it is for the acts and omissions of persons 
directly employed by him. 

When a portion of the work that has been subcontracted by the Proposer is 
not prosecuted in a manner satisfactory to CoH, the Subcontractor must be 

removed immediately on the request of CoH. 

The on-site production of materials produced by other Proposers will be 
considered subcontracted work. The erection, establishment, or reopening of 

on-site plants for production of materials and the operation thereof must 
conform to the labor requirements set forth in the Contract Documents. 

The Proposer must bind, by written Agreement, Subcontractors to the terms 
of the Contract Documents and require them to discharge all the obligations 
and responsibilities, which the Proposer, by the Contract Documents, 

assumes toward CoH, pursuant to the subcontract.  Subcontract Agreements 
must preserve and protect the rights of CoH under the Contract Documents 

so that subcontracting will not prejudice such rights.  Proposer must provide 
for the assignment of all rights any Subcontractor may have against any 
manufacturer, supplier, or distributor for breach of warranties any guarantees 

relating to the work performed by the Subcontractor.  

5.8(2) Assignment 

The Contract may not be assigned except upon the written consent of CoH. 
Consent will not be given to any proposed assignment that would relieve the 
original Proposer or his surety of their responsibilities under the Contract nor 

will CoH consent to any assignment of a part of the work under the Contract. 
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5.8(3) Notice to Proceed 

After execution of the Contract by CoH, approval by CoH of all other 

documents listed in the Contract, and after receipt of acceptable insurance 
certificates by CoH, a written Notice to Proceed will be mailed to the 

Proposer.  The Contract will become effective upon the date stated therefore 
in the Letter of Intent, provided that the effective date will not be earlier than 
the day following the issuance of the Letter of Intent. 

5.8(4) Beginning of Work 

The Proposer is not authorized to perform any work until he has received a 

Notice to Proceed from CoH.  After the effective date of the Contract, the 
Proposer shall commence work. 

The Proposer must notify CoH Representative, in writing, of his intent to begin 

work at least 48 hours before work is begun and must specify the date the 
Proposer intends to start.   

Should the Proposer begin work in advance of receiving the Notice to 
Proceed and providing notice to CoH Representative, any work performed by 
it in advance of such notice will be done by it at its own risk and as a 

volunteer and may not be performed on site. 

5.8(5) Site Meetings 

The Proposer must schedule meetings with CoH Representative and each 
active Subcontractor at the work site weekly or at such other frequency as 
specified in the Contract Documents. Subcontractors must have present a 

competent representative to report the conditions of its work and to discuss 
problems. 

5.8(6) 8 Week Rolling Schedule 

Proposer must maintain at all times, an 8 week rolling schedule [Schedule] to 
be set in conjunction with the CoH Representative, and that will set forth the 

tasks scheduled for that period. The Schedule will be the primary document 
by which CoH Representative shall track Proposer’s progress in 

accomplishing the work in Appendix B, Section 3. Proposer is responsible for 
assuring that the Schedule reflects the tasks of all Subcontractors it utilizes. 

5.8(7) Project Scope of Work 

Proposer must prepare a comprehensive project scope of work.  This 
document will be the narrative of all activities that will take place from ordering 

of equipment, to system acceptance and final payment to Proposer.  CoH will 
provide a sample of the format that Proposer must follow when preparing the 
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Project Scope of Work document.  The format for said Project Scope of Work 
will be provided to Proposer subsequent to issuance of the Notice to Proceed. 

5.8(8) Design Sessions 

Proposer must be responsible for calendaring, conducting and otherwise 

participating in all design sessions which will be conducted to determine the 
final cable configuration, data/voice and overall system hardware and 
software requirements, and all interface links. Proposer design personnel 

must be skilled and experienced in designing and implementing network 
systems, services, and infrastructure of the type being provided under this 

Agreement. Proposer must give CoH Representative adequate notice of the 
design sessions and must coordinate their scheduling with CoH 
Representative. The sessions must be calendared and held as necessary to 

maintain the objectives of Proposer’s Schedule. 

5.8(9) Completion 

The Proposer must diligently prosecute the work and complete all or any 
designated portion of the work called for under the Contract in all parts and 
requirements within the time set forth in the Contract Documents. 

5.8(10) CoH's Right to Stop the Work 

If the Proposer fails to promptly correct work that does not conform to the 

requirements of the Contract Documents or persistently fails to carry out work 
in accordance with the Contract Documents, CoH may, in writing, order the 
Proposer to stop the work, or any portion thereof, until the cause for such 

order has been eliminated.  The Proposer must immediately comply with a 
written order of CoH to stop the work.  The work stopped must be resumed as 

and when ordered by CoH. 

5.8(11) Liquidated Damages 

It is agreed by the parties to the Contract that if the Proposer fails to 

accomplish Contract Completion or Substantial Completion of all the work 
called for under the Contract in all parts and requirements within the number 

of days set forth in the Contract Documents, or in any other way fails to 
perform as Proposer is required by Appendix A and as committed to by 
Proposer in Appendix B, damage will be sustained by CoH and that it is and 

will be impracticable and extremely difficult to ascertain and determine the 
actual damage that CoH will sustain in the event of and by reason of such 

delay. It is therefore agreed that the Proposer will pay to CoH $500 per 
calendar day (as liquidated damages for delay and not as a penalty).  If, 
based on the current approved progress schedule and rate of progress, it is 

determined by CoH that completion will exceed the Contract time, as 
extended by any change orders, CoH may prospectively assess and withhold 

liquidated damages from progress payments.  If and at such time as progress 
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improves to indicate timely completion, liquidated damages so withheld may 
be released at the next regular progress payment. 

5.8(12) Delays and Extensions of Time—Force Majeure 

The Proposer will be granted an extension of time and will not be assessed 

with liquidated damages or the cost of engineering and inspection for any 
portion of the delay in completion of the work beyond the time set forth in the 
Contract Documents caused by unforeseeable causes beyond the control and 

without the fault or negligence of the Proposer or Subcontractor.  Examples of 
such causes include acts of God or of the public enemy, fire, floods, storms, 

epidemics, quarantine restrictions, strikes, and other work stoppages caused 
by a labor dispute, shortage of materials and freight embargoes, or acts or 
neglect of CoH  or their authorized representative not contemplated by the 

Contract Documents.  In all cases, any extension of time is conditioned on the 
following:  (1) that the cause is not due to the fault of the Proposer or 

Subcontractor and the Proposer has taken reasonable precautions to prevent 
delays due to such cause and (2) that the Proposer notifies the authorized 
CoH Representative in writing within 2 days from the beginning of such delay 

specifying the nature of the delay, the number of days actually delayed, and 
the measures taken to prevent or minimize the delay.  Failure to submit 

written notice within this time will constitute an absolute waiver of any claim 
for a time extension.  Failure to submit the required information will be 
sufficient cause for denial of the request for a time extension. 

No extension of time will be granted for a delay caused by a shortage of 
materials, unless the Proposer furnishes to CoH  Representative 

documentary proof that he has diligently made every effort to obtain such 
materials from all known sources within reasonable reach of the work and 
further proof, in the form of schedule data as required by Contract 

Documents, that the inability to obtain such materials when originally planned 
did in fact cause a delay in final completion of the entire work which could not 

be compensated for by revising the sequence of the Proposer's operations.  
Only the physical shortage of material will be considered as a cause for 
extension of time, and no consideration will be given to any claim that 

material could not be obtained at a reasonable, practical, or economical cost 
or price, unless it is shown to the satisfaction of the authorized CoH  

Representative that such material could have been obtained only at 
exorbitant prices entirely out of line with current rates, taking into account the 
quantities involved and the usual practices in obtaining such quantities. 

No extensions of time will be granted for delays that have no measurable 
impact on the completion of the total work under the Contract.  When 

extensions of time are granted, they will be limited to the period equivalent to 
the actual number of days lost on the critical path or controlling operation of 
construction, taking into account the extent to which that delay could be 

decreased by reasonable mitigation measures by the Proposer or its 
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Subcontractor.  All requests for extensions of time must be supported with a 
critical path analysis showing the critical path and impacts to it. 

Within a reasonable period of time after the Proposer submits the notice and 
information required by this Paragraph, CoH  Representative will determine 

whether an extension of time is justified and, if so, the number of days for the 
extension. 

5.8(13) Termination of Right to Proceed 

If CoH Representative determines that the Proposer is in default and the 
Proposer fails to remedy its default within 5 days after receipt of notice of 

such default, CoH may terminate the Proposer's right to proceed with the 
work or that portion that CoH Representative determines is most directly 
affected by the default. 

The term "default" for purposes of this Paragraph includes, but is not limited 
to, the performance of work in violation of the terms of the Contract; 

abandonment, assignment or subletting of the Contract without approval of 
CoH ; bankruptcy, or appointment of a receiver for Proposer's property; 
refusal or failure properly to prosecute the work; use of materials, supplies, 

plant, or equipment of improper quality or quantity; refusal or failure to use an 
adequate number of properly skilled workers; failure to provide proper 

workmanship; failure to take effective steps to end a prolonged labor dispute; 
and the performance of the Contract in bad faith. 

Upon CoH's termination of the Proposer's right to proceed with the work, or a 

portion of it, CoH has the right to complete the work by whatever means and 
methods it deems expedient, including the hiring of others on such terms as 

CoH deems advisable.  CoH will have the right to take possession of the 
Proposer's materials, plant, tools, equipment, and property of any kind 
provided by or on behalf of the Proposer for the purpose of the work, or a 

portion of them, without being responsible to the Proposer for fair wear and 
tear.  The Proposer will have no rights in such property during its use by CoH.  

CoH will not be required to obtain the lowest prices for completing the work or 
a portion of it but must make such expenditures as, in CoH's sole judgment, 
best accomplish such completion. 

The expense of completing such work or portion thereof, together with a 
reasonable charge for engineering, managerial and administrative services, 

as certified by CoH, will be charged to the Proposer, and the expense so 
charged will be deducted by CoH out of such monies as may be due or may 
at any time thereafter become due to the Proposer.  In case such expense is 

more than the sum which otherwise would have been payable to the Proposer 
under the Contract, then the Proposer or his surety or sureties must promptly 

pay the amount of such excess so due.  CoH may, in its sole discretion, 
withhold all or any part of any progress payments otherwise due the Proposer 
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until completion and final settlement of the work covered by such notice of 
default. 

5.9 TERMINATION OF CONTRACT 

5.9(1) Termination for Cause 

CoH may terminate the Contract if the Proposer persistently or repeatedly 
fails or refuses to supply enough properly skilled workers or proper materials; 
persistently disregards laws, ordinances or rules, regulations or orders of a 

public authority having jurisdiction; or otherwise is guilty of a substantial 
breach of a provision of the Contract Documents. A "default" as defined in 

Section 5.8(12) will constitute a substantial breach of the Contract 
Documents. 

Prior to termination, CoH Representative may certify in writing Proposer's 

default. 

When any of the above reasons exist, CoH may, without prejudice to any 

other rights or remedies of CoH under this Contract or otherwise, upon 5 
days' written notice, terminate the Contract and may take possession of the 
site and of all materials, equipment, tools, and construction equipment and 

machinery thereon owned by the Proposer; and finish the work by whatever 
means CoH deems expedient. 

When CoH terminates the Contract under this Paragraph, the Proposer will 
not be entitled to receive any further payments until the work is completed 
and accepted by CoH. 

CoH will issue the Proposer a written notice specifying that the Contract is to 
be terminated.  Upon receipt of said written notice and, except as otherwise 

directed in writing by CoH Representative, the Proposer must stop all work 
under the Contract except that specifically directed to be completed prior to 
Acceptance perform work CoH  Representative deems necessary to secure 

the project for termination; remove equipment from the site of work; take such 
action as is necessary to protect materials from damage; notify all 

Subcontractors and suppliers that the Contract is being terminated and that 
their Contracts or orders are not to be further performed unless otherwise 
authorized in writing by CoH provide CoH Representative with an inventory 

list of all materials previously produced, purchased or ordered from suppliers 
for use in the work and not yet used in the work, including its storage location, 

and such other information as CoH Representative may request. 

Upon receipt of said notice the Proposer must also, unless otherwise directed 
in writing by CoH Representative dispose of materials not used in the work as 

directed by CoH Representative.  It will be the Proposer's responsibility to 
provide CoH  with good title to all materials purchased by CoH hereunder, 

including materials for which partial payment has been made, "Progress 
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Payments," of these Terms and Conditions and with bills of sale or other 
documents of title for such materials;  

Subject to the prior written approval of CoH Representative, the Proposer 
must settle all outstanding liabilities and all claims arising out of Subcontracts 

or orders for materials terminated hereunder.  To the extent directed by CoH 
Representative, the Proposer must assign to CoH all the right, title, and 
interest of the Proposer under Subcontracts or orders for materials terminated 

hereunder; 

The Proposer must also furnish CoH Representative with the documentation 

required to be furnished by the Proposer under the provisions of the Contract 
including, on projects for which federal funds are involved, all documentation 
required under the federal requirements included in the Contract; and take 

such other actions as CoH Representative may direct. 

5.9(2) Termination for Convenience 

CoH may terminate this Contract in whole, or from time to time in part, at any 
time and for any reason, whenever CoH determines that such termination is 
in the best interests of CoH. Any termination that is not based on the 

circumstances above may be effected by delivery to the Proposer of a notice 
of termination specifying the extent to which performance of work under the 

Contract is terminated, and the date upon which such termination becomes 
effective.  In such event, Proposer will be paid for all actual substantiated 
direct costs of materials furnished and work performed up to the date of 

termination and such additional compensation as required to compensate 
Proposer for all costs and reasonable profit on the work done, excluding 

anticipated profit on unperformed work. 

Upon Proposer's receipt of a written notice of termination for convenience, the 
Proposer must cease work on those portions of the project so terminated. 

In the event that CoH terminates this Contract and it is determined for any 
reason that there was not sufficient cause to do so, CoH 's termination 

automatically will convert to a termination for convenience and the terms and 
conditions outlined in this Subparagraph automatically will be applied to 
effectuate the Contract termination. 

5.9(3) Alternative Measures 

In the event of repetitive breach of the requirements of the Contract 

Documents, CoH is entitled, in addition to all other remedies hereunder for 
breach of the Contract, to appoint at Proposer's expense a special monitor to 
oversee Proposer's compliance.  Fees for said special monitor will be billed to 

the Proposer, which fees Proposer agrees to pay within 5 days after 
Proposer's receipt of such bill.   
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5.9(4) Third Party Claims 

The Proposer must pay all bills for labor and services within 15 days after 

rendition of such services and must pay all material bills within 30 days after 
delivery of material to the job site.  The Proposer's attention is called to Part 

3, Title 4, Chapter 2, Code of Civil Procedure of the State of California.  CoH 
may, upon the filing with it or its officers, of a notice to withhold in the manner, 
form and time prescribed by said Code, withhold sufficient monies to answer 

the claim set forth in such notice, including reasonable cost of litigation, until 
and unless the Proposer files a bond in an amount equal to one and one 

quarter times the amount of said claim, guaranteeing payment of any such 
which said claimant may recover on said claim, together with his costs of suit.  

5.10 MEASUREMENT AND PAYMENT 

5.10(1) Scope of Payment 

The Proposer must accept the compensation provided in the Contract as full 

payment for furnishing all labor, materials, tools, equipment, and incidentals 
necessary to the completed work and for performing all work required by the 
Contract, including but not limited to loss or damage arising from the nature of 

the work, from the action of the elements, from any unforeseen difficulties 
which may be encountered during the prosecution of the work until 

Acceptance by CoH, from all risks of every description connected with the 
prosecution of the work, and from all expense incurred in consequence of the 
suspension or discontinuance of the work and completing the work according 

to the Contract Documents.  Neither the payment of any estimate nor of any 
retained percentage shall relieve the Proposer of any obligation to make good 

any defective work or materials. 

No compensation will be made for loss of anticipated profits. 

Except as specifically provided otherwise, no separate payment will be made 

for work covered in any of these Contract Documents, and the cost thereof 
will be considered as included in the prices paid for the various Contract items 

included in the Proposer’s response. 

If the "payment" clause in the Contract Documents relating to any unit price in 
the   schedule requires that the unit price cover and be considered 

compensation for certain work or material essential to the item, this same 
work or material will not also be measured nor paid for under any other pay 

item which may appear elsewhere in the Contract Documents. 

5.10(2) Force Account Payment 

When extra work or other work done pursuant to a Change Order is paid for 

on a force account basis or as a consequence of litigation where, including 
arbitration, the court determines that a change order must have been 
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approved, materials and equipment used in the performance of such work will 
be subject to the approval of CoH Representative (unless impossible) and 

compensation will be determined as set forth below in this Paragraph. 

5.10(3) Work Performed by Special Forces or Other Special Services 

When CoH Representative and the Proposer, by agreement, determine that 
the forces of the Proposer or those of any of his Subcontractors cannot 
perform a special service or an item of extra work, a specialist may perform 

such service or extra work item.  Invoices for such service or item of extra 
work on the basis of the current market price thereof may be accepted without 

complete itemization of labor, materials, and equipment rental costs when it is 
impracticable and not in accordance with the established practice of the 
special service industry to provide such complete itemization. 

In those instances wherein a Proposer is required to perform extra work 
necessitating a fabrication or machining process in a fabrication or machine 

shop facility away from the job site, the charges for that portion of the extra 
work performed in such facility may, by agreement, be accepted as a 
specialist billing. 

5.10(4) Records 

The Proposer must maintain his records in such a manner as to provide a 

clear distinction between the direct costs of work paid for and the costs of 
other operations. 

From the above records, the Proposer must furnish CoH Representative 

completed cutover sheets.  These sheets will document the extension 
numbers assigned to each end user of the new system, along with any 

specific software arrangements done for said individual extensions.     

The Proposer or his authorized representative must sign the daily reports.  
The daily reports must be turned in to CoH Representative by the close of 

business on the day of the report, or be available to CoH via a secure online 
mechanism.  Failure to produce reports on this schedule will be the basis for 

denying payment or use of CoH Representative's records only as the final 
and indisputable basis for payment.  Reports must be complete as noted 
above. 

CoH’s Representative will compare his records with the completed daily 
reports furnished by the Proposer and make any necessary adjustments. 

When the daily reports are agreed upon, except for delinquent reports as 
noted above, the reports will become the basis of payment for the work 
performed, but do not preclude subsequent adjustment based on the later 

audit by CoH. 
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5.10(5) Notice of Potential Claim 

The Proposer will not be entitled to the payment of any additional 

compensation for any cause, including any act, or failure to act, by CoH 
Representative (including the failure or refusal to issue a Change Order), or 

the happening of any event, thing or occurrence, unless it has given CoH 
Representative notice of potential claim as hereinafter specified, provided, 
however, that compliance with this Paragraph is not a prerequisite to matters 

within the scope of the Change Order protest provisions in  "Protest 
Procedure," or "Delays and Extension of Time," nor to any claim which is 

based on differences in measurement or errors of computation as to correct 
quantities. 

The written notice of potential claim must set forth the reasons for which the 

Proposer believes additional compensation will or may be due, the nature of 
the costs involved and, insofar as possible, the amount of the potential claim.  

If based on an act or failure to act by CoH Representative or CoH , such 
notice must be given to CoH Representative prior to the time that the 
Proposer has started performance of the work giving rise to the potential 

claim for additional compensation.  In all other cases, notice must be given 
within 5 days after the occurrence of the event or occurrence giving rise to the 

potential claim. 

It is the intention of this Paragraph that differences between the parties 
arising under and by virtue of the Contract will be brought to the attention of 

CoH Representative at the earliest possible time in order that such matters 
may be settled, if possible, or other appropriate action promptly taken.  The 

Proposer hereby agrees that he will have no right to additional compensation 
for any claim that may be based on any such act, failure to act, event, thing, 
or occurrence for which a written notice of potential claim as herein required 

was not timely filed. 

5.10(6) Stop Notices 

CoH may, at its option and at any time, retain out of any amounts due the 
Proposer sums sufficient to cover claims filed pursuant to Section 3179 et 
seq. of the California Civil Code. 

5.10(7) Payment Schedules  

CoH will pay for equipment in two installments. 

5.10(8) Initial Installment 

Proposer shall be entitled to no more than 50% of the Price upon of delivery 
of the hardware/software components to the Installation Site. 

5.10(9) Acceptance Installment 
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Proposer shall be entitled to no more than 90% of the contract price within 30 
days after Acceptance.  10% to be held for no longer than 30 days. 

5.10(10) Impact of Failure to Keep Contract Schedule 

No estimate or progress payment is be required if CoH Representative 

determines that the work is not proceeding in accordance with the provisions 
of the Contract. 

If CoH Representative determines that the Proposer has failed to complete 

the work or portions thereof within the time or times required by the Contract, 
and that the Proposer is not entitled to an extension that covers the entire 

period of delay, but also determines that the Proposer has completed the 
work or portions thereof, CoH Representative may deduct from each estimate 
of value an amount of liquidated damages that is specified per day in the 

Contract, times the number of days of delay for which CoH  Representative 
determines there is no applicable extension. 

5.10(11) Defective Work 

No estimate or payment will be construed to be an Acceptance of any 
defective work or improper materials. 

5.10(12) Consent of Surety 

The Proposer must obtain the written consent of the surety to such 

Agreement. 

5.10(13) Proposer's Representation Prior To Final Payment 

Proposer Declaration – Prior to CoH Representative’s final payment(s) of 

retention, change orders, or Contract sums, Proposer must execute the 
following statements by executing the form entitled, "Proposer's Declaration 

Prior to Final Payment": 

a) Survey of Subcontractors 

Proposer has asked each of Proposer's Subcontractors whether the 

Subcontractor has any claim with respect to the work under this Contract.  
No Subcontractor had made, nor to Proposer's knowledge has any 

Subcontractor threatened to make, any claims for any costs not included 
in Proposer’s responses or approved change orders associated with the 
work of this Contract. 

b) Indemnification against Subcontractor Claims 

Proposer agrees to indemnify CoH against any such Subcontractors' 

claims. 
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c) Statement of No Claims 

Proposer has no claims for any costs not included in Proposer’s 

responses or approved change orders and does not intend to file any such 
claims. 

d) Declaration of Claims 

Proposer must specify the particular Subcontractor or Proposer claim 
pending and/or the particular claims threatened, and state that no other 

claims are pending or threatened. 

e) Submittal of Claims 

Before the Acceptance of the work, Proposer shall on behalf of the 
Subcontractors submit to CoH all Subcontractors' claims unless CoH 
Representative agrees in writing to deal directly with the Subcontractor. 

5.10(14) Final Payment and Claim 

After CoH’s Representative has accepted the work, payment will be made to 

the Proposer in accordance with the provisions of this Paragraph.  Upon 
Acceptance, CoH will record a Notice of Completion covering the project. 

Prior to final inspection by CoH Representative, the Proposer must prepare 

and submit a proposed final invoice in writing, prepared in a form acceptable 
to CoH Representative.  The proposed final invoice will show the proposed 

total amount of compensation payable to the Proposer, including an 
itemization of that amount segregated as to Contract item quantities, extra 
work, and other bases for payment.  The proposed final invoice will also show 

all deductions made or to be made for prior payments and amounts to be kept 
or retained under the Contract. 

Claims filed by the Proposer must be in sufficient detail to enable CoH 
Representative to ascertain the basis and amount of said claims.  The details 
must specify amounts claimed for labor, material, overhead, administration, 

extended overhead, and other costs arising out of the performance of the 
work and whether such items were caused by changes, adjustments, delays, 

or other consequences of the performance of the work.  CoH Representative 
will consider and determine Proposer's claims and it will be the responsibility 
of the Proposer to furnish within a reasonable time such further information 

and details as may be required by CoH Representative to determine the facts 
or contentions involved in the claims. Failure to submit such information and 

details shall be sufficient cause for denying the claims. 

CoH Representative will review the proposed final invoice and claim for a final 
estimate of the amount due Proposer and the disposition of all claims. All 
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prior invoices and payments are subject to correction in connection with the 
review of the proposed final invoice. 

CoH will submit, within 30 days, any changes or corrections to the proposed 
final invoice to the Proposer for his consideration.  Within 5 days thereafter, 

the Proposer must submit a final invoice, in a form acceptable to CoH 
Representative incorporating any changes or corrections made by CoH, 
together with any additional claims resulting there from.  Upon approval by 

CoH, this will become the approved final invoice.  The Proposer must submit 
with the final invoice, certificates of any insurance required to be maintained 

after Acceptance of the work. 

When agreement is reached on all questions regarding the final invoice, CoH 
will pay the entire sum agreed in the final invoice, except that CoH will 

withhold sums sufficient to pay all unsettled claims for which stop notices 
have been filed pursuant to Section 3179 et seq. of the California Civil Code, 

together with the costs of administering such claims. 

If the Proposer does not agree with CoH upon a final invoice, CoH will pay the 
entire sum approved by CoH Representative in the final invoice, including the 

amount, if any, allowed on claims, except that CoH will withhold the 
appropriate retention and sums sufficient to pay all unsettled claims for which 

stop notices have been filed pursuant to Section 3179 et seq. of the California 
Civil Code, together with the costs of administering such claims. 

Final payment will be made within 30 days after receipt of an approved final 

invoice and other required submittals referenced above and determination of 
all Proposer's claims, or 60 days after completion of the work, whichever is 

later, provided, however, that if an approved final invoice has not been 
submitted within 60 days after completion of the work, CoH may elect to make 
payment of sums not in dispute without prejudice to CoH in connection with 

such disputed sums.  Claims not submitted with the final invoice will not be 
allowed.  CoH may withhold from the final payment an amount not to exceed 

150 % of the amounts of disputed items. 

The Acceptance by the Proposer of final payment will constitute a waiver and 
release of all claims by the Proposer against CoH related to the work, except 

for claims previously made in writing and identified as unsettled by the 
Proposer at the time of submission of the final invoice.  The making of final 

payment, however, will not operate to release the Proposer or his sureties 
from obligations arising under this Contract, the Contract bonds and 
warranties as herein provided.  Specifically, the making of final payment will 

not constitute a waiver and release of claims by CoH arising from (1) 
unsettled or future liens, (2) failure of the work to comply with the 

requirements of the Contract Documents, (3) the terms of any warranties 
required by or contained in the Contract Documents, (4) the right to any 
insurance proceeds or the right to make any insurance or bond claims, (5) 
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any claims with respect to Proposer's obligation of indemnity provided for in 
the Contract Documents, or (6) any latent defects or fraud. 

In general, any claim must be in writing and include the documents necessary 
to substantiate the claim.  Claims must be filed on or before the date of final 

payment. 

For claims of $50,000 or less, CoH will respond in writing to any written claim 
within 45 days of receipt of the claim, or may request, in writing, within 30 

days of receipt of the claim, any additional documentation supporting the 
claim or relating to defenses to the claims CoH may have against the 

Proposer.  CoH will respond within 15 days of receipt of additional 
documentation or within a period of time no greater than that taken by the 
Proposer, whichever is greater. 

If the Proposer disputes CoH's written response, or CoH fails to respond 
within the time prescribed, the Proposer may so notify CoH, in writing, either 

within 15 days of receipt of CoH's response or within 15 days of CoH's failure 
to respond within the time prescribed, respectively, and demand an informal 
conference to meet and confer for settlement of the issues in dispute.  Upon 

demand, CoH will schedule a meet and confer conference within 30 days for 
settlement of the dispute. 

Following the meet and confer conference, if the claim or any portion remains 
in dispute, the Proposer may file a claim as provided in Chapter 1 
(commencing with Section 900) and Chapter 2 (commencing with Section 

910) of Part 3 of Division 3.6 of Title 1 of the Government Code. 

5.11 PUBLICITY 

Any publicity giving reference to the sale, installation and/or operation of the 
data/voice system, whether in the form of press releases, brochures, 
photographic coverage, or verbal announcement, shall be only with the prior 

written approval of CoH. 

5.12 RIGHT TO INTERFACE 

CoH will have the right to connect the products contracted for to any equipment 
manufactured or supplied by others that is compatible with the products.  Such 
equipment includes, but is not limited to, peripheral equipment, other computers, 

data/voice equipment, terminal devices, and the like. CoH may require that the 
Proposer supply the specifications for interface and supervise the connector. If 

such a connection is likely to interfere in any way with the operation of the CoH’s 
data/voice system, the Proposer must notify CoH at least five days prior to any 
such connection. 

5.13 WARRANTIES, LIMITATIONS OF WARRANTIES AND DISCLAIMER OF 
WARRANTIES AND LIABILITY 



 85     2/10/2015 

5.13(1) Hardware 

Proposer warrants that the hardware will, after Cutover under normal use and 

service, are free from equipment defects and faulty workmanship for twelve 
months from the date of Acceptance ("Warranty Period").  In the event the 

hardware fails to perform as warranted, CoH may, at its option, require 
Proposer to perform the services described in the Maintenance and 
Acceptance Sections of this Contract, subject to the limitations thereof. CoH's 

remedy under this section is cumulative and in addition to other remedies 
CoH retains under the Contract, or at law or equity. 

5.13(2) Software 

Proposer warrants that, provided the software is not altered by CoH, the 
software must function during the Warranty Period as specified in this 

Agreement. In the event the software fails to perform as warranted, CoH may, 
at its option, require Proposer to perform the services described in the 

Maintenance and Acceptance Sections of this Contract, subject to the 
limitations thereof.  CoH's remedy under this section is cumulative and in 
addition to other remedies CoH retains under the Contract, or at law or equity. 

At no cost to CoH, Proposer will provide and install modifications to the 
software that are required to update or correct system functions to meet 

Proposer’s feature specification obligations under this Contract and when 
installed such modifications will extend the software warranty, but not the 
warranty as to any goods used in connection with the Licensed software, for a 

period of one (1) year from the issuance of the software modification. At no 
cost to CoH, Proposer will continue to provide software modifications to the 

software associated with the system until a level of functioning consistent with 
Proposer’s obligations under this Contract is established. 

5.13(3) Data/voice System 

Proposer warrants that the data/voice system must be able, during the 
Warranty Period, to accommodate traffic of the level specified in the System 

specifications as configured therein.  In the event the System fails to perform 
as warranted, CoH may, at its option, require Proposer to install, at 
Proposer's expense and as soon as possible, such additional Hardware 

and/or Software as is required to accommodate the specified level of traffic.  
CoH’s remedy under this section is cumulative and in addition to other 

remedies CoH retains under the Contract, or at law or equity. 

5.13(4) Replacement of Defective Components 

In the event that Proposer elects to perform field repair on defective 

components of the data/voice system and such repaired components 
continue to experience failures, adversely affecting the system, Proposer will 

upon CoH 's written request, replace such defective components rather than 
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continuing to perform field repairs. Such components will be replaced at 
Proposer’s expense.  

5.13(5) Components Inventory 

Proposer must keep an inventory of all components necessary to repair and 

perform routine maintenance on the system at the Installation Site for the 
duration of the Warranty period. In the event a Maintenance Agreement is 
negotiated between CoH and the Proposer for the duration of such 

Agreement, Proposer will stock such inventory components for at least three 
(3) years from the date of Cutover. 

5.13(6) Failure to Meet Warranty Obligations 

Proposer's failure to perform and affect repair of the System as set forth in 
this section shall constitute a material breach of this Contract and CoH  may 

avail itself of any remedies available at law or equity. 

5.14 SOFTWARE LICENSE 

CoH is hereby granted a non-exclusive, paid-up license to use the software 
only in connection with CoH’s use of the equipment purchased under this 
Contract during the useful life of the equipment as it may be repaired or 

modified from time to time, but not otherwise. 

Software license under this Contract is defined as proprietary networking 

designs, computer programs contained on a magnetic tape, disc, 
semiconductor device or other memory device or system memory consisting 
of (a) hardwired logic instructions which manipulate data in the central 

processor and control input-output operations and error diagnostic and 
recovery routine, and (b) instruction sequence in machine-readable code that 

control call processing, peripheral equipment and administration and 
maintenance functions as well as associated documentation used to describe,  
maintain and use the programs.   The information that describes the 

characteristics of the specific machine and call dependent information such 
as features and service that is arranged into blocks embracing peripheral 

equipment, system configuration and transient data is not included within the 
definition of software. 

Unless otherwise provided in this Contract, CoH agrees that the software to 

be provided to it by the Proposer under the Contract or any renewals, 
extensions, or expansions thereof, or in implementation of any of the 

foregoing, shall, as between the parties hereto, be treated as the exclusive 
property of the Proposer or the Proposer’s suppliers, as appropriate, and as 
proprietary and a TRADE SECRET of the Proposer’s or the Proposer’s 

suppliers, as appropriate, and CoH shall: 
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a) to the extent permitted by law hold the software as defined in the 
Paragraph above and any other portions or aspects thereof (including 

any methods or concepts utilized therein) in confidence for the benefit 
of the Proposer or the Proposer’s suppliers as appropriate; 

b) Utilize the software or any portions or aspects thereof (including any 
methods or concepts utilized thereof) solely in conjunction with the 
Equipment; 

c) Not provide or make the software or any portions or aspects thereof 
(including any methods or concepts utilized therein) available to any 

person except to its employees on a “need to know" basis without the 
prior written consent of the Proposer; 

d) Not modify the software without the prior written consent of the 

Proposer; 

e) Duplicate or copy the software in whole or in part only to the extent 

necessary for operation and maintenance of the system; 

f) Hold any documentation or other material associated with the software, 
in any form, in confidence for the benefit of the Proposer or the 

Proposer's suppliers as appropriate; 

g) Issue adequate instructions to all appropriate persons and take all 

actions reasonably necessary to satisfy CoH’s obligations under this 
license; and 

h) Forthwith return to the Proposer or destroy any magnetic tape, disc, 

semiconductor device or other memory device or system and/or 
documentation or other material, which has been replaced, modified, 

or updated. 

The obligations of CoH hereunder shall not extend to any information or data 
relating to the software which is now known or available to the general public 

and/or CoH, or which rightfully becomes available by reason of acts or 
omissions not attributable to CoH. 

If the software or any part thereof is lost or damaged after delivery, Proposer 
must replace it at a charge to CoH based on the current price to copy 
therefore unless such loss or damage is a result of Proposer’s acts or 

omissions, in which case Proposer must replace it at no additional charge to 
CoH. 

If Proposer modifies and/or changes the software to permit additional features 
and/or service, such features and/or services will be made available to CoH at 
no charge.  
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Proposer warrants that, in the event that service-affecting trouble which 
Proposer determines has resulted from defective software design or 

implementation require modification and/or change by Proposer of the 
software, such modified and/or changed software will be provided to CoH 

without charge for the warranty period of software.  In the event any such 
modifications or changes are required to affect the features or performance or 
reliability specified in the System specifications, the modified software will 

then operate according to the Proposer’s specifications applicable to the 
software as modified without regard to the specifications applicable as of the 

original shipment date of the software.   A "Service-affecting" problem will be 
deemed to have occurred if one or more of the following conditions are 
extant: 

a) No incoming, outgoing or internal data/voice transmission is possible 
and/or there is a complete loss of signaling capability (i.e., a complete 

system failure); or 

b) There is a loss of incoming, outgoing or internal data/voice 
transmission and signaling capability, or the loss of a requirement or 

feature (as described in the System specifications), to more than 5% of 
the total data/voices (i.e., major loss of service); or 

c) There is a loss of service, i.e., control functions, terminals, requirement 
or feature (as described by System specifications A, Section 3 
"Features and Services"), to less than 5% of the total (i.e., minor loss 

of service). 

5.15 DISASTER AVAILABILITY 

In order to assure that CoH is always able to maintain its public health and safety 
obligations as set forth in its Charter, in no event should any component of the 
Network infrastructure system be rendered permanently inoperative, the 

Proposer shall ensure survivability. 

5.16 TRAINING 

After the conduit, cable facilities and data/voice services are installed and 
working, but prior to Cutover, Proposer will provide training sessions at the 
installation site.  

Training must include an instructor-led instruction program that incorporates a 
description of the features available on the network equipment purchased by 

CoH.  CoH intends to utilize a “Train-the-Trainer” process whereby the Proposer 
will provide training to a group of CoH staff.  If CoH  elects not to have certain 
features available on the System used by its personnel, the training materials 

and program must be adapted to exclude those features or functions; hands-on 
use of the various types of equipment purchased by CoH ; and instructions on 

network etiquette, as approved by CoH . 
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Proposer must provide at no cost to CoH a training session for IT staff to 
acquaint them with the basic System functions and features prior to the final 

design interviews.  

Training will be held at times suitable to CoH. The training must accommodate all 

personnel designated as trainers by the CoH. 

CoH may elect to have whatever number of training sessions required to 
completely train all CoH Network IT staff.  

Additionally, Proposer will provide during the 3 days after Cutover, FOR EACH 
LOCATION, OR LOCATIONS HAVING CUTOVER MOST RECENTLY, walk-

around technical assistance consisting of 1 technicians, or software specialists, 
or trainers, or other qualified project management personnel, that will answer 
questions, document system issues, interface with Help Desk personnel (as 

described in the next paragraph), and generally provide personalized assistance 
to the CoH operation. 

Additionally, Proposer will provide during the 5 days after Cutover, FOR EACH 
LOCATION, OR LOCATIONS HAVING CUTOVER MOST RECENTLY, a Help 

Desk staffed by network specialists, that will answer questions from CoH  

Network IT staff and Proposer personnel performing walk-around technical 
assistance as described in the previous paragraph. 

CoH shall designate a representative who will receive more extensive training on 
System features, network etiquette, and trouble reporting procedures and the 
basics of system design. The representative will, whenever possible, be an 

individual who will also attend the design interview sessions. 

Within 5 days prior to Cutover, Proposer must produce a complete written 

training plan including sample materials to be used, the training syllabus, names 
of the lead training coordinator and assistant coordinators and back-up trainers to 
be utilized in the event of illness or other incapacity of any designated trainer, 

and training session schedules. 

Proposer personnel skilled and experienced in the operation of the System must 

provide training. 

Proposer agrees that the user training and materials used in fulfilling this 
Contract will remain available to CoH during the Warranty Period at no charge to 

CoH. 

Proposer agrees to make available, for a minimum period of six (6) years 

following the date Proposer provides written notification to CoH that the 
equipment is out of production but in no case less than six (6) years from the 
date of the Contract, all materials used by Proposer in any and all training 

courses taught by Proposer connected with the use, operation, or programming 
of such equipment.  Such training materials must include, but not be limited to, 



 90     2/10/2015 

student materials such as syllabi, agendas, tests, and teaching materials such as 
instructors' manuals, audio visual aids, test results, and the like. 

CoH will make reasonable efforts to make all personnel available for training prior 
to Cutover.  

CoH must not be charged any additional cost for the training services and 
materials specified in this section of the Contract or as otherwise noted herein 
beyond the Price. 

5.17 PRE-CUTOVER TESTING 

Upon completion of installation, Proposer must test the data/voice system in 

accordance with the applicable installation manuals, copies of which are to be 
delivered with the hardware components of the data/voice system.  CoH, or 
CoH's designated representative, may witness all such tests at the Installation 

Site.  At such time as all such tests have been completed to Proposer's 
satisfaction, Proposer must give CoH written notice thereof.  If CoH notifies 

Proposer in writing of deficiencies in the results of such tests, Proposer must not 
proceed to Cutover until such material deficiencies have been corrected to 
manufacturer's specifications and CoH's reasonable satisfaction. 

As part of data/voice system testing Proposer must demonstrate to CoH or its 
representative that: 

a) All purchased data/voice system features operate properly; 

b) All switching and processing functions operate properly; 

c) All ancillary equipment interfaced to the data/voice system is operating 

properly; 

d) All data/voice equipment has been installed, detailed with typed, 

clearly-legible labels, and is functioning properly; 

e) A plan for shifting any required existing network equipment to the 
data/voice system Proposer installs has been developed and 

coordinated with CoH. 

5.18 CUTOVER 

Cutover is that time when the data/voice system is completely functional as per 
the manufacturer’s specifications. Proposer must ensure that the Proposer's 
Project Manager and personnel skilled and knowledgeable in all aspects of 

system operation (Installation Technicians and Software Specialists) are present 
at the installation site for Cutover.  These personnel must remain on site until 

CoH and Proposer agree that 100% of data/voice equipment is functional. 
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5.19 ACCEPTANCE 

Within a 45-day period after Cutover (“Acceptance Period”), CoH shall notify 

Proposer in writing specifying in reasonable detail those particulars that CoH 
deems unacceptable, if any. Such unacceptable particulars shall include, but not 

necessarily be limited to, major system failures and downtime; intermittent 
problems such as continued call cutoffs; inoperability of important ancillary 
equipment or the failure of any frequently used feature.  The system shall not be 

accepted until all such material particulars are corrected.  Acceptance will not be 
unreasonably withheld. 

With respect to any such particulars that CoH reasonably deems are 
unacceptable, Proposer must proceed to correction.  After Proposer provides 
CoH with written notification of correction, a cure period of fourteen consecutive 

days must elapse before such correction has been deemed to be successful.  
Should the unacceptable condition reoccur within fourteen consecutive days, the 

cure period will begin again. 

CoH shall make reasonable efforts to notify Proposer of unacceptable conditions 
immediately upon discovery of the condition. 

If the data/voice system cannot be accepted within 60 days of Cutover, Proposer 
must, at its expense, replace any defective part or parts of the data/voice system 

(including the entire data/voice system, if necessary).  If the System cannot be 
accepted within 90 days of Cutover, CoH may, at its option, within 120 days after 
Cutover, reject the system entirely and Proposer must return all payments made 

up until the point of rejection (less the cost of cable, any other equipment which is 
retained at the option of CoH, and associated installation labor). In that event 

CoH reserves the right to seek substitute performance at Proposer’s expense 
and Proposer must not remove the system for a period of 180 days or until a 
suitable replacement system is installed and working. 

At the end of the 45-day Acceptance Period or upon the successful completion of 
any cure period extending the Acceptance Period, CoH shall promptly notify 

Proposer of Acceptance in writing. Acceptance will be deemed to have occurred 
only when CoH indicates such in writing. 

Before the System is accepted, Proposer must provide the following: 

a) In conjunction with CoH or its representative, a complete physical audit 
of the switching equipment, data/voice equipment and all other system 

components; 

b) Traffic information on all data/voice groups in hourly increments for a 
period of at least three (3) consecutive weekdays.  The traffic 

measurements will be for a daily period from 7 a.m. to 7 p.m. at a 
minimum, but 24-hour readings are preferable; 
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c) Cut sheets and other documentation showing system wiring as 
installed (including cable size) from the switch room to riser closets. 

Schematics, framed and mounted, must be located in the appropriate 
rooms and/or closets. 

Documentation must be presented in such a manner that CoH can, without 
physically auditing data/voices or cable runs, be able to determine the location of 
all data/voice and lines as well as the routing of cable serving all data/voices.  

This would include permanently marking all backboards as to cable and terminal 
numbers. 

CoH’s written Acceptance of all or any portion of the work shall not relieve 
Proposer from its obligation to correct latent deficiencies in such work, regardless 
of whether such deficiencies are discovered before or after data/voice system 

Acceptance. As used in this Section, the term "patent deficiency" means 
defective or non-conforming work which is apparent to reasonable inspection: the 

term "latent deficiency" means defective or nonconforming work which is not 
apparent to reasonable inspection. "Non-conforming work" includes equipment 
and its installation that contains omissions, deficiencies, lacks coordination or 

does not conform to specified or depicted standards of: description, performance, 
quality, appearance, operation levels or cost, maintenance levels or cost, 

longevity, space, energy consumption, safety or other factors set forth in the 
Contract. 

5.20 MAINTENANCE 

During the Warranty Period, Proposer agrees at its expense and at its option to 
either repair or replace ("Service") any defective hardware (including any service 

and hardware installed at Cutover and any added during the Warranty period). 

Proposer must dispatch personnel, assuming that remote maintenance activities 
are not successful, to the affected CoH Site to perform Service for either: 

a) Routine service within four hours (excluding weekends and Proposer's 
holidays) 

b) Emergency service within one hour (without regard to the time of the 
day or the day of the week, including holidays) of request thereof. 

An emergency shall be deemed to exist when problems incurred in the Hardware 

(except for (a) isolated failures of individual networks and (b) the failure of other 
components of the Hardware which are not required for the processing or 

completing of network calls) materially interfere with normal conduct of CoH's 
business; or when CoH Representative declares an emergency.  The number of 
persons who can declare an emergency will be limited and their names or titles 

will be mutually agreed on in writing in a document signed by both Proposer and 
CoH.  A request for service when an emergency does not exist shall be deemed 

to be a request for routine service. 
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It is hereby understood and agreed by and between the parties hereto that CoH’s 
public health and safety obligations require continuous data/voice service, and 

that it will be impossible to determine the actual damage CoH will sustain in the 
event of and by reason of delayed emergency maintenance service response.  It 

is agreed, therefore, that Proposer will pay to CoH the sum of $250.00 for each 
one hour time period in excess of the emergency response time set forth in this 
section or for each four hour period in excess of the non-emergency response 

time set forth in this Section, as liquidated damages during the Warranty Period 
or for any subsequent period of the life of the data/voice system during which full 

maintenance is performed on a time and materials basis. During any year in 
which a Maintenance Contract is in force, the Proposer agrees to pay a sum 
equal to two percent of the monthly maintenance fee for each one hour delay in 

emergency response or each four hour delay in non-emergency response as 
liquidated damages. Such damage shall not exceed $3,000 per month during the 

Warranty Period or the cost of one month's maintenance during any period in 
which a Maintenance Contract is in force between CoH and Proposer.  Instances 
of force majeure would be exceptions to this requirement.   

Upon CoH's request, Proposer must perform the installation of additions to the 
data/voice system. These services ("Additional Services") include services 

performed by Proposer pursuant to Proposer's written Service Orders, must be 
performed by the Technician during such time that the Technician is not 
performing routine or emergency service and CoH shall only be charged 

Proposer's applicable material and/or hardware charges for such additional 
services. Should CoH require additional services of a volume that cannot be 

performed by the Technician during such time that the Technician is not 
performing routine or emergency service, Proposer shall assess the work 
required and provide a cost estimate and time schedule to CoH. If CoH, after 

such notifications, desires such additional services, CoH shall execute a Change 
Order in writing. 

Proposer, or Manufacturer must keep an inventory of all components as 
reasonably necessary to repair and perform routine maintenance on the system 
for the duration of the Warranty Period. 

For a period of six (6) years, commencing the day after the expiration of the 
Warranty Period, Proposer, or Manufacturer, agrees to offer CoH, on such terms 

as CoH shall specify, a Maintenance Agreement, on an annual basis, for repair 
or replacement services in accordance at the price set forth in the Proposers 
maintenance pricing section. 

CoH shall have the sole right to cancel any such Maintenance Agreement upon 
30-calendar days notice to Proposer. 

During the life of any Warranty Period Service Contract between CoH and 
Proposer covering the data/voice system, if Proposer modifies and/or changes 
the Software to correct service affecting problems which Proposer deems to have 
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resulted from the Software design, such modified and/or changed Software will 
be provided and licensed to CoH without charge.   

Proposer agrees to make available upon 30 day's written notice by CoH, a 
training program (either in-house or on Proposer's site) for a sufficient number of 

trainee maintenance personnel supplied by CoH to provide CoH with sufficient 
capability to perform all necessary equipment maintenance.  Such training 
program will enable CoH or its Subcontractor to maintain the equipment at levels 

comparable to those established by Proposer personnel.  Training costs will be 
as stated in the Proposers proposal, CoH shall pay reasonable transportation 

and per diem.   

Proposer must upon request provide to CoH such current diagrams, schematics, 
manuals, and other documents for the maintenance of the system by CoH or its 

Subcontractors.  There must be no additional charges, save the reasonable costs 
involved for these maintenance documents. 

Proposer guarantees with this provision, the availability of long-term spare parts 
for all equipment acquired under this Agreement for a minimum period of six 
years following the date Proposer provides written notification to CoH that the 

equipment is out of production, but in no case less than six (6) years from the 
date of this Contract.  Such sales shall be at the prices then in effect. 

Should CoH elect to provide self-maintenance of the data/voice system, 
Proposer must provide back-up maintenance services at CoH's request at 
Proposer's prevailing time and materials rate. 

Only new standard parts will be used in effecting repairs. 

5.21 GENERAL 

Neither party may assign or transfer the Contract or any rights hereunder without 
the prior written consent of the other party, which shall not be unreasonably 
withheld. 

In the event of invalidity of any portion of the Contract, Proposer and CoH agree 
that such invalidity shall not affect the validity of the remaining portion of this 

Contract. Proposer and CoH agree to substitute for the invalid portion a valid 
provision that most closely approximates the economic effect and intent of the 
invalid provision. 

Failure by either party at any time to require performance by the other party or to 
claim a breach of any provision of this Contract shall not be construed as 

affecting any subsequent breach or the right to require performance with respect 
thereto or to claim a breach with respect thereto. 

This Contract and it Attachments which are incorporated by reference herein, 

and supersedes any and all prior written or oral agreements between the parties 
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related to the subject matter herein and may be modified only in a writing signed 
by both parties. 

The rights and obligations of the parties and all interpretations and performances 
of this Contract shall be governed in all aspects by the laws of the State of 

California. 
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SECTION - 6 CITY OF HAYWARD ATTACHMENTS: 

6.1 (A) CoH GENERAL PROVISIONS FOR WORK AND 

SERVICES
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6.2 (B) CoH NON-DISCRIMINATORY EMPLOYMENT PRACTICES AND 
PROVISIONS. 
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6.3 (C) CoH SPECIAL AFFIRMATION ACTION PROVISION FOR SUPPLY AND 
SERVICE CONTRACTS. 
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6.4 (D) NON-DISCRIMINATORY EMPLOYMENT PRACTICES & AFFIRMATIVE 
ACTION CERTIFICATION STATEMENT. 
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6.5 (E) AN ORDINANCE ESTABLISHING A NUCLEAR FREE 
HAYWARD.
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6.6 (F) AFFIRMATION OF NON-INVOLVEMENT IN DEVELOPMENT OR 
PRODUCTION OF NUCLEAR 

WEAPONS.

 



 111     2/10/2015 

  

SECTION - 7 SYSTEM PRICING  

 
 Equipment and Licenses Costs   Installation & Professional Services Costs  

City Hall - 777 B STREET 

Datacenter     

1
st

 Floor     

2
nd

 Floor     

3
rd

 Floor     

4
th

 Floor     

Site Totals 
  

   

AIRPORT - EXECUTIVE 20301 SKYWEST DR. 

Site Totals 
  

   

FACILITIES DIVISION/LANDSCAPE MAINTENANCE DIVISION – 16 BARNES COURT 

Site Totals 
  

ANIMAL SERVICES – 16 BARNES COURT 

Site Totals 
  

   

EQUIPMENT MANAGEMENT/STREETS & TRAFFIC SERVICES DIVISION/WATER DISTRIBUTION – 24505 SOTO 

ROAD 

Site Totals 
  

      

UTILITIES/WATER POLLUTION SOURCE CONTROL-  24499 SOTO ROAD 

Site Totals 
  

      

FIRE STATION #1 – 22700 MAIN STREET 

Site Totals 
  

      

FIRE STATION #2 – 360 WEST HARDER ROAD 

Site Totals 
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FIRE STATION #3 – 31982 MEDINAH STREET 

Site Totals 
  

      

FIRE STATION #4 – 27836 LOYOLA AVENUE 

Site Totals 
  

      

FIRE STATION #5 – 28595 HAYWARD BLVD. 

Site Totals 
  

      

FIRE STATION #6 – 1401 WEST WINTON AVE. 

Site Totals 
  

      

FIRE STATION #7 – 28270 HUNTWOOD AVENUE 

Site Totals 
  

      

FIRE STATION #8 – 25862 FIVE CANYONS PKWY. 

Site Totals 
  

      

FIRE STATION #9 – 24912 SECOND STREET 

Site Totals 
  

      

FIRE TRAINING CENTER – 1401 W. WINTON AVENUE 

Site Totals 
  

      

MAIN LIBRARY – 835 C STREET 

Site Totals 
  

      

WEEKES LIBRARY –27300 PATRICK AVENUE 
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Site Totals 
  

      

POLICE DEPARTMENT – 300 WEST WINTON AVENUE 

Datacenter     

2
nd

 floor     

Site Totals 
  

   

HESPERIAN WIRELESS/MICROWAVE SITE – 28471 HESPERIAN BLVD. 

Site Totals 
  

      

GARIN WIRELESS/MICROWAVE SITE – 935 GARIN WAY 

Site Totals 
  

      

WALPERT WIRELESS/MICROWAVE SITE – 14 NAVAN LANE 

Site Totals 
  

      

WATER POLLUTION CONTROL FACILITY – 2690 ENTERPRISE AVENUE 

Site Totals 
  

      

 

 

 
 Equipment and Licenses Costs   Installation & Professional Services Costs  

City of Hayward – Total System(s) Costs 

   

Entire 

Network 
Costs (lump 
sum) 

    

 
    

Yearly Cost 
of three 
year 

lease/own 

    

 
    

Yearly Cost 
of five year 

lease/own 
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SECTION - 8 Network Site Plan(s) and Existing Equipment List 

 
 

 

 

 

 

  

City of Hayward – Warranty and Maintenance Costs 

 Monthly Yearly 

Entire 
Network 
(lump sum) 

    

 
    

Cost of 
three year  

    

 
    

Cost of five 

year  
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Qty. Device Type Notes Connections

City Hall

DataCenter

1 Cisco 6509 9 Blades 

32 - 1 gig fiber connections, 4 - 10 

gig fiber connections, 192 copper

2 Cisco 2821 Routers WAN1 - PRI Router

WAN2 - PRI Router

1 Cisco PIX 506e Main Library Tech Lab

1 Cisco 3750 Switch 48 Port - for extra ports

1 Cisco 1941

3 Cisco VPN 3000

Used for bank connection - NOT 

VPN

1 Cisco 2911

1 Cisco 1900 Series

1 Cicso 3550 Switch 48 Port

2 Cisco 3524 Used for BGP

Used for BGP

1 Cisco 3700

2 Cisco ASA 5510 Firewall

1 Cisco ASA 5505 Firewall Downtown wifi

1 Cisco Nexus 5548UP 32 Fiber - 16 Coper Software upgrade ONLY

2 Cisco UCS 6248UP 32 port

32 port

1 Cisco Nexus 2248TP-e 48 port

1st Floor IDF

4 Cisco 3750 Switch 48 Port - Stacked

Multimode Fiber Connection 

from core

2nd Floor IDF

3 Cisco 3750 Switch 48 Port - Stacked

Multimode Fiber Connection 

from core

3rd Floor IDF

3 Cisco 3750 Switch 48 port - stacked

Multimode Fiber Connection 

from core

4th Floor IDF

3 Cisco 3750 Switch 48 Port - Stacked

Multimode Fiber Connection 

from core

Roof

2 Cisco 3560 Switch 8 Port  
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Qty. Device Type Notes Connections

Police 

Deparment

DataCenter

1 Catalyst 3500 2 1000base-T fiber ports 10 gig Fiber to PD IDF1

2 Cisco 5510 ASA Firewall

1 gig Fiber (Needs to be 

upgraded to 10 gig)

1 Cisco 3750 Switch 48 Port

1 pair dark Fiber (Needs to be 

upgraded to 10 gig)

6 Cisco 3750 Switch

Stacked 48 port w/2 10gig fiber 

ports located on 6th sw

1 3550 Awitch

48 ports w/2 1000base-T fiber 

ports

2 Cisco 2811 Router Verizon Router

ALCO Router

2 Cisco 2821 Router PRI Router

1 Cisco 2600 Router

1 Cisco Nexus 5548UP 32 Fiber - 16 Coper Software upgrade ONLY

2 Cisco UCS 6248UP 32 port

32 port

1 Cisco Nexus 2248TP-e 48 port

2nd Floor IDF 3 multimode Fiber Connections

4 Cisco 3750 Switch

Stacked 48 Port w/ SFP Fiber 

Ports

North 

Substation

1 Cisco 3560 24 port Primary - Fiber to CH

1 Cisco 2811 Router Secondary - T1

South 

Substation

1 Cisco 3560 Switch 24 Port

DMVPN tunnel through cable 

internet

1 Cisco 2811 Router

Animal 

Control Multimode Fiber from Utilities

1 Cisco SBM Switch 24 Port - Video Cameras

1  Cisco 3524 Switch 24 Port

1 Cisco 3560 Switch 24 Port
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Qty. Device Type Notes Connections

Main Library Primary - Fiber to CH

1 Cisco 3750 Switch

Secondary - ptp Wireless 

Bridge

1 Cisco   Switch Tertiary - T1

1 Cisco 2811 Router

1 Cisco 3850 Switch 48 Port No upgrade needed

Branch Library Primary - ptp Wireless Bridge

1 Cisco 2811 Router Secondary - T1

1 Cisco 3560 Switch 48 port

1 Cisco 3850 Switch 48 Port No upgrade needed

 
 

 
 

Qty. Device Type Notes Connections

Utilities

2 Cisco 3750 Swich 24 Port - Stacked Primary - Fiber to CH

2 Cisco 3550 Switch

12 Port - Catalyst switch with 

fiber connections Secondary - ptp Wireless Bridge

12 Singlemode Fiber 

1 Cisco 2811 Router

Streets/Water

1 Cisco 3560 Switch 24 Port

Multimode Fiber Connection from 

utilities

Fleet 

Management

Multimode Fiber Connection from 

utilities

1 Cisco 3560 24 Port

Landscape / 

Facilities

Multimode Fiber Connection from 

utilities

1 Cisico 3560 Switch 24 Port
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Qty. Device Type Notes Connections

Fire Stations

Station #1

2 Cisco 3560 Switch 24 Port Primary - Fiber to CH

1 Cisco 2811 Router

Voice Router (Needs to 

have 2 analog 

connections) Secondary - ptp wirless bridge

Tertiary - DMVPN tunnel over 

cable internet

Station #2

1 Cisco 3560 Switch 24 Port Primary - Fiber to CH

1 Cisco 2811 Router

Voice Router (Needs to 

have 2 analog 

connections) Secondary - ptp wirless bridge

1 Cisco 3500 8 Port - SCBA Bdlg

Tertiary - DMVPN tunnel over 

cable internet

Station #3

1 Cisco 3560 Switch 24 Port Primary - ptp wireless bridge

1 Cisco 2811 Router

Voice Router (Needs to 

have 2 analog 

connections) Secondary - T1 

Tertiary - DMVPN tunnel over 

cable internet

Station #4

1 Cisco 3560 Switch 24 Port Primary - Fiber to CH

1 Cisco 2811 Router

Voice Router (Needs to 

have 2 analog 

connections) Secondary - ptp wireless bridge

Tertiary - DMVPN tunnel over 

cable internet

Station #5

1 Cisco 3560 Switch 24 Port Primary - T1

1 Cisco 2811 Router

Voice Router (Needs to 

have 2 analog 

connections)

Secondary - DMVPN tunnel over 

cable internet

Station 

#6/Training

2 Cisco 3560 Switch 24 Port Primary - Fiber to CH

24 Port Secondary - ptp Wireless Bridge

1 Cisco 2621 Router

Voice Router (Needs to 

have 2 analog 

connections)

Tertiary - DMVPN tunnel over 

cable internet

1 Cisco 2811 Router

Voice Router (Needs to 

have 2 analog 

connections)
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Station #7

1 Cisco 3560 Switch 24 Port

Primary - DMVPN tunnel over 

cable internet

1 Cisco 2911 Router

Voice Router (Needs to 

have 2 analog 

connections) Secondary - T1

Station #8

1 Cisco 3560 Switch 24 Port Primary - ptp Wireless Bridge

1 Cisco 2811 Router

Voice Router (Needs to 

have 2 analog 

connections) Secondary - T1

Tertiary - DMVPN tunnel over 

cable internet

Station #9

1 Cisco 3560 Switch 24 Port Primary - T1

1 Cisco 2811 Router

Voice Router (Needs to 

have 2 analog 

connections)

Secondary - DMVPN tunnel over 

cable internet

 
 

 
Qty. Device Type Notes Connections

WPCF

3 Cisco 3560 Switch 48 Port

Primary - Fiber to 

CH

24 Port

Secondary - ptp 

Wireless Bridge

8 Port

1 Cisco 2811 Router Voice Router

Airport

2 Cisco 3850 Switch 48 port Stacked

Primary - Fiber to 

CH No upgrade needed

1 Cisco 3560 Switch 24 port

Secondary - ptp 

Wireless Bridge
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Qty. Device Type Notes Connections

Garin

2 Cisco 3560 Switch 8 Port

8 Port

Walpert

2 Cisco 3560 Switch 8 Port

8 Port

Hesperian

1 Cisco 2621 Router

1 Cisco 3560 Switch 8 Port

 
Qty. Device Type Notes

Watkins 

Garage

2 Cisco 3560 Switch 8 Port

8 Port

Foothill Garage

1 Cisco 3560 Switch 8 Ports
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Qty. Device Type Notes

Union City, City 

Hall

Chabot College

1 Cisco 2621 Router 8 Ports

HUSD

 


